

Meeting Minutes

Gorkha HRRP Coordination Meeting

Date: 28th December 2016

Time: 2:00 PM

Location: HRRP Office, Hotel Gorkha Inn

Chair: Mr. Roshan Shrestha (Chief, DUDBC Gorkha)

Guest: Mr. Thakur Ji Tiwari (DEO Gorkha)

Participants: CARE, CRS, OXFAM, SSICDC, Caritas-N, JICA, Eco-Nepal, SP, SDSC, UNDP-CDRMP, UNDP, UN WOMEN, DFID, SAHAS NEPAL, IMC Nepal, INF Nepal, GNI

Agendas

1. Introduction
2. Technical Assistance and Gap VDCs (HRRP) “Prioritization of activities based on need”
3. Inspection SOP (Process, Orientation and ToT) “Partners’ roles and responsibilities in inspection process” (DUDBC)
4. Change in 4W template (brief orientation)
5. OJT (On the job training)/Vocational Training
6. Supply Chain Assessment
7. AOB

1. Introduction

HRRP coordination meeting was facilitated by HRRP district coordinator Mr. Minar Thapa Magar and chaired by DUDBC Chief Mr. Roshan Shrestha. Representatives from **17** POs attended the meeting. The meeting was focused on common understanding of technical assistance and discussion based on major gaps in technical assistance, Inspection Guideline and prioritization of Shelter activities based on need. Impact and effectiveness of Mason training, Need of On the Job training to support vulnerable beneficiaries and Supply Chain Assessment commitment was also common theme for discussion.

2. Technical Assistance and Gap VDCs (HRRP) “Prioritization of activities based on need”

- HRRP Gorkha representative presented current status of **Gap VDCs (Gaikhur, Palungtar, Aampipal: Palungtar Municipality) Dhuwakot Deurali, Phujel, Darbung and Borlang VDCs)** where mason training is not planned yet by any organizations or agencies. HRRP requested POs to explore other options to support those VDCs.
- HRRP also requested partners to prioritize mobile team support and door to door assistance for inspection at this phase as first tranche of subsidy has already been released and communities need technical assistance and support to reconstruct earthquake resistant houses and to claim Second tranche of subsidy.

- HRRP updated about Working Session on technical assistance conducted in NRA at central level and HRRP presented the current coverage and gaps on technical assistance(TA) in order to define minimal requirement for TA.
- HRRP requested partners to seriously analyze and support each other to cover gaps in best way and to cover all wards with all forms of technical assistance as far as possible.
- HRRP briefed about defining the minimal requirement of TA and presented following 6 activities package listed below as the minimal coverage.
 - a. Community/Household Orientation (BBB messaging)
 - b. Technical Supervision (Mobile Technical Support)
 - c. Short training for Masons
 - d. Vocation/on the job training for masons
 - e. Helpdesk/Technical Support Center
 - f. Demonstration construction
- HRRP presented four Maps to identify gaps and analyze status of technical assistance in Gorkha District as follows:
 - a. Technical Assistance: Activity Analysis (as of 25 Nov 2016)
 - b. Technical Assistance: Gaps with Damage Overlay
 - c. Technical Assistance: Vocational training Coverage
 - d. Technical Assistance: Short Training Coverage

3. Inspection SOP (Process, Orientation and ToT) “Partners roles and responsibilities in inspection process”

- DUDBC chief Mr. Roshan Shrestha updated about “Inspection Guideline 2073” and Inspection SOP Master ToT which was recently organized CLPIU at Kathmandu Valley.
- DUDBC representative explained briefly about inspection checklist and process and updated that JICA committed to provide Inspection Guideline ToT to all DLPIU technical manpower deployed in Gorkha district and requested JICA to provide ToT to all DLPIU engineers, sub engineers and assistant sub engineers as soon as possible as people already started reconstruction and few of them are ready to claim second tranche if they comply with first level inspection check list.
- HRRP requested POs to participate in upcoming Inspection SOP orientation on 3rd Jan 2017 for POs at HRRP office, hotel Gorkha Inn organized by DLPIU and HRRP to understand inspection process and POs role to support inspection process.

4. Change in 4W template (brief orientation)

- HRRP presented Activity index of new updated/upgraded 4W and importance of effective information management and communication bond between POs and Government.
- HRRP also requested POs to support transition phase of 4W (old to new) as HRRP needs to collect ward level information in addition to household WASH based on information that out of 3 lakh subsidy 25 thousand will be used for hose hold toilet and solar panel setup.
- HRRP oriented POs briefly through 4W and discussed about importance of joint IM working sessions to understand importance of common communication mechanism and information management system.

- HRRP also presented about HRRP DASHBOARD from HRRP website and explained about importance of regular update of 4W which results in accountability and transparency, so that any person can view update of any POs by just clicking in website.

5. OJT (On the job training)/Vocational Training

- HRRP reflected importance of OJT/ Vocational training to support vulnerable beneficiaries in the community as they are the people who requires special support to construct their safe and durable shelter.
- POs expressed some observations from field about feedback from house owner regarding wastage of construction materials during On the job training as new trainees were learning and working at same time and practice result wastage of construction materials.
- Deputy Chief of District Education Office(DEC) shared that if quality of on the job training is controlled and if trained technical person (sub engineers or person who has passed CTEVT second level skill test) supervise other few (3-4) new masons during on the job training it will be much more effective and quality of training and material wastage will be controlled.
- Oxfam explained about their approach and strategy of OJT where every new mason will be trained under direct supervision of Skilled and trained Manpower which will improve Quality of training and construction.
- HRRP Gorkha updated about finalized training framework and strategy by NRA which clearly states procedure and framework for on the job training and its curriculum. HRRP also requested POs to update their extended on the job training approach as other partners and donors are interested to cover gaps.

6. Supply Chain Assessment

- HRRP requested POs to support supply chain assessment in their working VDCs with the help of their local staff present at VDC level. HRRP briefed about importance of supply chain assessment for Gorkha district and Practical Action commitment to support planning and orientation to enumerator to conduct supply chain assessment by POs.
- POs (Oxfam, CRS, SSICDC, SDC, Caritas Nepal, Eco Nepal, UNDP, CARE, GNI, SP) committed to conduct supply chain assessment in their working VDC with support from Practical Action, DUDBC, DDC and HRRP.
- POs also explained about some of their own approaches to track supply chain and availability of some pre-existing data that can contribute to supply chain assessment. POs shared some challenges regarding availability of construction material in rural areas due to lack of access and proper road network.
- DUDBC/ DLPIU requested HRRP and POs to track about status of availability of construction materials and demand and supply chain of construction materials while conducting Supply Chain Assessment in their working VDCs.

7. AOB

- Based on POs request and suggestion, HRRP announced upcoming technical session in month of January 2017 as “Harmonization and Common technical assistance strategy workshop”

Action Points

- DUDBC/DLPIU chief Mr Roshan Shrestha directed HRRP and POs to analyze impact and effectiveness of Mason training provided by POs in their respective working VDC and share its result in upcoming HRRP meeting. (POs and HRRP)
- He also requested POs to support technical assistance in Gap VDCs and promised to discuss about different alternatives to cover those VDCs.
- He also requested POs to include status of availability of construction materials in upcoming supply chain assessment as availability and supply of construction materials will be a huge challenge during mass reconstruction process.
- HRRP will send out invitation for Inspection SOP orientation on 3rd Jan 2017 at HRRP office, Hotel Gurkha Inn.
- HRRP will follow up with other partners to secure commitment to support supply chain assessment and will announce planning and orientation date to POs in coordination with Practical Action.