

Meeting Minutes

Dhading HRRP Coordination Meeting

Date:27/10/2016

Time: 8:30 am

Location: HRRP office, Yemale Chowk, Dhading

Lead/Chairperson/Focal Point: Dipak Basnet

Participants Organizations:

Concern Worldwide

NSET

Suhaara

ADRA

Save the Children

NRCS

World Vision

DLSA

GIZ

UMN

Care

Focus Nepal

DCA

Agendas

- 1. Introduction**
- 2. Presentation of second phase of HRRP**
- 3. POs Update on enrollment, mason training and reconstruction in the district**
- 4. AOB**

1. Introduction

Meeting started with brief introduction of the participants. Since HRRP focal person for Dhading, Dipak Basnet, was new in the district HRRP meeting provided platform to introduce with POs and acquire knowledge on partner's activities in the district.

2. Presentation of Second phase of HRRP

HRRP Focal person presented the aim and objective of the second phase of HRRP project. Giving continuity to activities of first phase of HRRP, in the second phase HRRP will coordinate with partner NGOs, DUDBC, MoUD, MoFALD and other concerned stakeholders involved in housing reconstruction in Dhading district. Apart from coordination, participants were made clear that HRRP will help to collect information on housing reconstruction and act as information sharing platform to POs.

3. POs Update on enrollment, mason training and reconstruction activities.

As of 26th October 2016, out of planned mason training for 5696 mason POs have trained 3262 masons in the district and 2434 mason will be trained in near future. This information was produced through 4W matrix which has been regularly updated by POs. During the meeting, POs were requested to continue their support in providing their information on activities related to housing reconstruction and recovery.

HRRP presented district map with update on enrollment and mason training. Participants were also provided hard copy of mason training Plan Vs Achievement analysis of POs.

4. AOB

- POs were notified about the meeting called by DE of DUDBC on 8th of November, 2016 to gather information on the progress of I/NGOs on mason training and housing reconstruction.
- Representative of NSET, ARDA and NRCS raised housing reconstruction issues of northern part of Dhading. They questioned about suitability of use of pine wood for housing reconstruction and suggested that NRA should develop housing reconstruction model suitable for northern part of the earthquake affected districts.
- HRRP Coordinator of Gorkha, Minar Thapa Magar, shared his experience of housing reconstruction issues in Gorkha district with participants.