

District Report

Nuwakot

11-24 May 2018

Activity Summary

Activity	Contact Person	Reference Document
Field visit to Kispang RM(Salme) - 04 and Bidur N.P (Tupche) – 08 - Joint field visit along with M&E - To understand the reconstruction trends and highlight the barriers in the reconstruction - To attend ward level meeting with Ward chair and members along with DLPIU engineers	dc.nuwakot@hrrpnepal.org im.nuwakot@hrrpnepal.org	Click for Photos
Coordination with GMALI and DCC for the space and further coordination meeting	dc.nuwakot@hrrpnepal.org im.nuwakot@hrrpnepal.org	
Field Report Preparation	dc.nuwakot@hrrpnepal.org im.nuwakot@hrrpnepal.org	
Follow up mail for the 4w update with NSET, OXFAM, Practical Action and HFH	im.nuwakot@hrrpnepal.org	
Info Pack Distribution to CDO, Co-CDO, GMALI Chief, DCC chief and DCO 24 th May 2018	dc.nuwakot@hrrpnepal.org im.nuwakot@hrrpnepal.org	
Contact list update (11 and 18, May-2018)	im.nuwakot@hrrpnepal.org	
Meeting with Oxfam/SSS for further support for HRRP	dc.nuwakot@hrrpnepal.org	

Upcoming Events & Meetings

Event / Meeting	Date, Time, and Location	Contact Person
Coordination meeting	31 May 2018	dc.nuwakot@hrrpnepal.org

Field Visit Reports

Date	Location	Participants
15 and 16 May 2018	Kispang - 04, Salme	• Badri Pyakurel • Buddha Singh Thakuri
17 May 2018	Bidur -08, Tupche	• Buddha Singh Thakuri
Objective(s)	• Objective 1 To participate with M&E Expert for the joint field monitoring • Objective 2 To understand the field challenges • Objective 3 To know the reconstruction trend and highlighting the issues related to government grant	
Summary	Field Visit 1: Kispang -04 Salme	

M&E and HRRP team visited Kispang Rural Municipality ward no 4, Salme as a regular joint field monitoring. Team attended the meeting with ward no 4, chair Ekraj Ghale, Salme along with Habitat for humanity Nepal team. HFH /ASF Nepal is the leading POs in Salme and there are 578 beneficiaries in which 561 took first tranche, 499 took second tranche and 46 HHs are in final stage of getting third tranche. The major concern is that 132 households who have already constructed houses immediate after earthquake by using locally available materials. Due to the compliance issue, now these beneficiaries are constructing one room house for the government grant. Salme is one of the hard reach area of Nuwakot district, it has hard to reach access of road which made much difficulty for transporting the construction materials. The beneficiaries should pay high rate to bring materials and HFH has provided training for local masons. NRA engineers and HFH engineers are regularly visiting the field. One remarkable practice in Salme is that both male and female masons get the same wages in reconstruction activities. HFH Nepal is also additionally supported to marginalized families by providing cement, rod and sand. There are 60% of houses buildup of BMC whereas 40% of houses are built as SMM. The vulnerable households are also planning to relocate in the same village in coordination with ward chair.

Field Visit 2: Bidur – 8:
old Tupche VDC (6&8)

M&E and HRRP team visited Bidur Municipality ward no 8, Bhairamkot as a regular joint field monitoring. There are 220 beneficiaries out of which 217 got first tranche, 216 got second tranche and 14 got third tranche. The houses are almost completed and they are waiting for third tranche. Most of the houses are built up of BMC and few houses are built by SMM.

Challenges / Issues Identified	Action Required	Responsible	Timeframe
Seasonal road access in Salme. Coming monsoon season may hinder their construction activities	Transport as soon as possible.	GoN,	ASAP
High Expenses in transportation	Awareness to use local materials	GoN/supporting Organization	Regular
Release of second tranche took long time (2 to 3 months)	Meeting with DLPIU/GMALI	Ward chair/ Supporting Organization, HRRP	Regular

Photos



These are the example of the non compliance house of Kispang Ward No 4, Salme. Such 132 houses were constructed before the technical assistance from Government of Nepal and partner organizations. People are staying in the building and most of them has constructed another room for Government Grant.



House Owner: Sher Bdr Tamang
Address: Kispang-4, Salme Nuwakot
Typology: MSM
Tranche Status: Has received 2nd tranche

House Owner: Tul Bdr Tamang
Address: Kispang-4, Salme Nuwakot
Typology: MSM
Tranche Status: Has received 2nd tranche



House Owner: Santi Bk
Address: Kispang-4, Salme Nuwakot
Typology: MSM
Tranche Status: Recommended 3rd tranche

House Owner: Baburam Ghale
Address: Kispang-4, Salme Nuwakot
Typology: Confined masonry
Tranche Status: Has received 2nd tranche



House Owner: Surya Kumar Nepal
Address: Bidur-8-Tupche, Nuwakot
Typology: BMC
Tranche Status: Has received 2nd tranche, Under construction and technical advices provided by ASF



House Owner: Dambar Bahadur Khatri
Address: Bidur-8-Tupche, Nuwakot
Typology: MSM
Most vulnerable family Received 2nd tranche and will be recommended for 3rd tranche after shuttering.



Community Building by ASF/HFH Nepal. Tupche, Bidur – 8



The house has made through technical and material semi supported by Habitat for Humanity in Kispang-4, Salme. The owner has received 2nd tranche and waiting for third tranche.