

This district profile outlines the current activities by partner organisations (POs) in post-earthquake recovery and reconstruction. It is based on 4W and secondary data collected from POs on their recent activities pertaining to housing sector. Further, it captures a wide range of planned, ongoing and completed activities within the HRRP framework. For additional information, please refer to the HRRP dashboard.

FACTS AND FIGURES

Population:

296,192¹

Damage Status - Private Structures



Damage Grade (3-5)	41,193
Damage Grade (1-2)	27,556
Total	68,749²

50 VDCs and 2 municipalities

Type of housing walls	Sindhuli	National
Mud-bonded bricks/stone	20%	41%
Cement-bonded bricks/stone	75%	29%
Other	5%	30%
% of households who own their housing unit	46%	85% (Census 2011) ¹

NEWS & UPDATES

1. Swisscontact has completed a short training (9 days) in Kapilakot VDC where 20 people were trained.
2. Several POs have committed to assist in the supply chain assessment. HELVETAS will cover 5 VDCs, Relief Nepal will cover 5 VDCs, CARITAS will cover 2 VDCs and few other partners will be confirmed soon
3. In Harsahi VDC, there are still 98 eligible beneficiaries that have not been enrolled yet because the people demand that all households in the VDC should be made eligible for the cash grants.
4. 82% of eligible beneficiaries have signed grant agreement. 26162 households have received the 1st Tranche and 157 households have received 2nd Tranche



PARTNERS

Partner Organisation	Implementing Partner(s)
CW	
HELVETAS	RIMC,MSED,UCEP-N,BDCC,AFD
NRCS	
SWISSCONTACT	PHPI,UCEP-NAFD

4 partners

This table indicates the partner organisations and their respective implementing partner(s)

SUMMARY AND HIGHLIGHTS³



SHORT TRAINING

300 2,335

VOCATIONAL TRAINING (Targets Achieved)

4,200

Reached Remaining



10 Demonstration Constructions in 5 VDCs



0 VDC with Household WASH Assistance



28,269 beneficiaries enrolled, 83%

26,162 beneficiaries received the 1st Tranche, 76%⁴

KEY CONTACTS

DAO OFFICE

Mr. Tara Bahadur karki
Chief District Officer
Telephone: 047-520533

NRA District Office


Mr. Bashudev Humagain
District Focal Point

DUDBC OFFICE

Mr. Achyutam Khatiwada
Division Head
Telephone: 047-521139

- 0 VDC with all 6 TA Activities
- 15 VDCs with no TA
- 5 VDCs with no TA and more than 60% damage

Coverage of TA



The coverage of Technical Assistance (TA) is defined according to the presence (planned and on-going) of the following 6 activities and the VDCs highlighted suggest the summation of the activities presented:

- a. Community/household orientation with more than 1 session
- b. Continuous Door to door technical assistance (Mobile Technical Support)
- c. Short training for Masons (Target achieved)
- d. Vocation/on the job training for masons (Target achieved)
- e. Helpdesk/Technical Support Center
- f. Demonstration construction

Disclaimer:

The highlighted VDCs indicate that at least one of the aforementioned activities is being conducted/planned by partner organizations, irrespective of the methodology or household level coverage of the activity. For activity c and d, it is highlighted when there are more than 70% of masons trained according to the targets defined by NRA and field surveys.