

Shelter Construction Process

NEPAL RED CROSS SOCIETY

February 6, 2017

GRANT MECHANISM

- STEP 1: Target area selected through DDRC according to Vulnerability

Target area: Rampur VDC and Manthali Municipality – 2

- STEP 2: Name list acquired from VDC, DDC, Bank (Blanket approach)
- STEP 3: Verification of name list sent by Government agency
- STEP 4: First tranche sent to beneficiary's account

Rampur → Rastriya Banijya bank, Ramechhap Municipality

Manthali Municipality – 2 → Nepal Investment Bank Limited

- STEP 5: Motivation work at community level by SM (IEC materials)

GRANT MECHANISM

- STEP 6: Technical orientation given by Shelter Engineer, Junior Engineer and Assistant Junior Engineer
- STEP 7: First tranche withdrew by beneficiary (before Dashain)
- STEP 8: DPC completed → eligible for second tranche (after inspection and certification from DUDBC engineer)
- STEP 9: Roof band completed → eligible for third tranche (after inspection and certification from DUDBC engineer)
- STEP 10: House completion certificate → END

Process Adopted by NRCS

- STEP 1: VDC level reconstruction committee formation
- STEP 2: Ward level reconstruction committee formation
- STEP 3: Orientation regarding shelter construction mechanism by DPC, Shelter Engineer
- STEP 4: Selection of house through Ward level reconstruction committee
- STEP 5: Inspection of area by technical team of NRCS (Soil condition, slope stability)
- STEP 6: Layout given by technical team

Process Adopted by NRCS

- STEP 7: Earth work excavation for foundation
- STEP 8: DPC → Sill band → Intermediate band / Corner Stitch → Lintel band → roof band → Roof covering

Monitoring is carried out round the clock by technical team of NRCS

Challenges

- Lack of water in target area
- Lack of trained mason (although 181 masons were trained by NRCS but most of them went to Kathmandu for better pay)
- Lack of suitable rock of shelter construction
- Difficult terrain (transportation problem)
- As per beneficiary NPR 3,00,000/- is too little for shelter construction (according to most of locals)



House of Pan Bahadur Tamang with DPC, Sill, Lentil and Roof band(Rampur – 5)



DPC work of Hem Bahadur Tamang (Rampur – 7)



Layout of Haddu Rana Magar Rampur -9)



DPC work in progress (Man Bahadur Tamang, Rampur – 8)



Completed house of Kumari Tamang (Rampur – 7)



Serial number pasted in Dhan Bahadur Shrestha (Rampur – 6)

Thank You