

This district profile outlines the current activities by partner organisations (POs) in post-earthquake recovery and reconstruction. It is based on 4W and secondary data collected from POs on their recent activities pertaining to housing sector. Further, it captures a wide range of planned, ongoing and completed activities within the HRRP framework. For additional information, please refer to the HRRP dashboard.

FACTS AND FIGURES

Population:

296,192¹

Damage Status - Private Structures



Damage Grade (3-5)	41,193
Damage Grade (1-2)	27,556
Total	68,749²

50 VDCs and 2 municipalities

Type of housing walls	Sindhuli	National
Mud-bonded bricks/stone	20%	41%
Cement-bonded bricks/stone	75%	29%
Other	5%	30%
% of households who own their housing unit	46%	85%

(Census 2011)¹

NEWS & UPDATES

1. HRRP Sindhuli Technical Coordinator has been appointed. Mr. Kabi Lamsal is present in district representing HRRP.
2. Press Meet in Sindhuli District was completed on June 12, 2017. Total of 32 participants including 11 reporters from different media and CDO, LDO, Chief of DUDBC, and Chief of District Technical Office were present.
3. NRA chief pointed that the reason of delay in reconstruction process in Sindhuli is attributed to lack of model houses made of wood.



PARTNERS

Partner Organisation	Implementing Partner(s)
CW	
HELVETAS	AFD, BDCC, UCEP-N, MSED, RIMC
NRCS	
SWISSCONTACT	UCEP-N, AFD, PHPI

4 partners

This table indicates the partner organisations and their respective implementing partner(s)

SUMMARY AND HIGHLIGHTS³



SHORT TRAINING

368 / 2,267

VOCATIONAL TRAINING (Targets Achieved)

300 / 3,900

Reached Remaining



33 Demonstration Constructions in 10 VDCs



0 VDC with Household WASH Assistance



30,216 beneficiaries enrolled, 88%

30,090 beneficiaries received the 1st Tranche, 87%⁴

1,694 beneficiaries received the 2nd Tranche

KEY CONTACTS

DAO OFFICE

Mr. Tara Bahadur Karki
Chief District Officer
Telephone: 047-520533

NRA District Office

Mr. Bashudev Humagain
District Focal Point

DUDBC OFFICE

Mr. Achyutam Khatiwada
Division Head
Telephone: 047-521139

- 0 VDC with all 6 TA Activities
15 VDCs with no TA
7 VDCs with no TA and more than 60% damage

The coverage of Technical Assistance (TA) is defined according to the presence (planned and on-going) of the following 6 activities and the VDCs highlighted suggest the summation of the activities presented:

- Community/household orientation with more than 1 session
- Continuous Door to door technical assistance (Mobile Technical Support)
- Short training for Masons (Target achieved)
- Vocation/on the job training for masons (Target achieved)
- Helpdesk/Technical Support Center
- Demonstration construction

Disclaimer:

The highlighted VDCs indicate that at least one of the aforementioned activities is being conducted/planned by partner organizations, irrespective of the methodology or household level coverage of the activity. For activity c and d, it is highlighted when there are more than 70% of masons trained according to the targets defined by NRA and field surveys.

