

HRRP District Coordination Meeting Minutes

Meeting Purpose:	General Ward -level Coordination Meeting		
Meeting Date:	6 June 2019		
Meeting Time:	12:30 PM		
Meeting Location:	Ward office – Ward no.7, Bahakha Bazar, Madhyapur Thimi Municipality		
Meeting Facilitator:	Ambika Amatya, District Coordinator, HRRP Lalitpur and Bhaktapur		
Minutes Taken By:	Ambika Amatya (HRRP)		
Summary of participants:	Total: 5	Female: 1	Male: 4

Discussion: (Items/Knowledge Shared)

Agendas:

- Welcome and sharing of objective
- Reconstruction updates and issues/challenges at the Ward-level
- Discussion on reconstruction efforts
- AOB

Agenda 1

- **Welcome and sharing of objective**

The general ward-level coordination meeting was conducted at Ward office, Ward no. 7, Bahakha Bazar, Madhyapur Thimi Municipality, Bhaktapur district. The coordination meeting was chaired by Mr. Krishna Kumar Prajapati, Ward Chief and Rabindra Shrestha, Ward Secretary in presence of ward members, representatives of EHRP/DLPIU NRA GMALI Bhaktapur and HRRP Nepal. The main agenda of the meeting was to discuss on the reconstruction updates and issues at ward level and to discuss further on way forward to meet reconstruction targets in the ward areas.

Agenda 2

- **Reconstruction updates and issues/challenges at the Ward level**

Total Beneficiaries	340
PA enrolled	275
1st tranche	275
2nd tranche	106
3rd tranche	99

- Madhyapur Thimi Municipality has not approved building drawing for houses of beneficiaries that lies in low land protected green belt areas of Ward no 7. Dhunchepakha.
- Due to multiple beneficiaries' land ownership issues have not been solved among siblings and same family members.
- Large number of beneficiaries have delayed reconstruction as they have houses in other places.
- Huge gaps was seen in 2nd and 3rd tranche access by beneficiaries
- Real time beneficiaries are economically poor and are vulnerable in reconstruction process.

Miscellaneous Items / AOB:

- M & E Specialist of EHRP GMALI Bhaktapur shared that beneficiaries from full damage list can be shifted to retrofitting list in order to facilitate beneficiaries to tackle the stress of huge amount of expenses involved in rebuilding whole house.

HRRP District Coordination Meeting Minutes

Decisions Made: (What, Why, Impacts)

- The Ward office will issue public notice whereby mentioning deadline upto July 1st week to 65 beneficiaries who have yet not done PA agreement, to inform them to reconstruct houses or to get themselves removed from beneficiaries list.
- Ward office has decided to mobilise ward members in responding and communicating with beneficiaries who have yet not done PA agreement with government to influence them for coming into mainstream of housing reconstruction or else to get removed from beneficiaries list.

Next Steps/action points:	Person(s) Responsible	Due Date
To inform and encourage beneficiaries to carry out reconstruction.	Ward Chairperson	On-going
To issue public notice at Ward office about deadlines to get PA agreement done to receive grants.	Ward Office	As early as possible
To issue public notice to submit applications of shifting into retrofitting list from full damage list.	Ward Office	As early as possible

S.N.	Attendees	Gender	Organization	Designation	Phone No.	Email
1	Krishna Kumar Prajapati	Male	Ward no 7, Bahakha Bazar, Madhyapur Thimi Municipality	Ward Chief		
2	Rabindra Shrestha	Male	Ward no 7, Bahakha Bazar, Madhyapur Thimi Municipality	Ward Member		
3	Bibek Gautam	Male	EHRP/DLPIU GMALI Bhaktapur	Environment Specialist	9847054816	
4	Ajay Gelal	Female	EHRP/DLPIU GMALI Bhaktapur	Engineer	9841132409	
5	Ambika Amatya	Female	HRRP Lalitpur Cluster	District Coordinator	9841356409	