

Fortnightly District Report

Sindhupalchok

1 – 14 February 2019

Summary of events during this period

Name of activity/event	Event date	Participants summary		Contact Person	Reference Document
		Male	Female		
Joint Monitoring Field Visit of Jugal RM and coordination meeting at Jugal RM-4, Pangtang	6 th Feb 2019	4	2	im.sindhupalchok@hrrpnepal.org	GD link to the meeting minutes
Joint Monitoring Visit of Jugal RM and coordination meeting at ward No -5, Baramchi	6 th Feb 2019	5	1	im.sindhupalchok@hrrpnepal.org	GD link to the meeting minutes
Palika Level Coordination meeting, Jugal RM	8 th Feb 2019	8	0	im.sindhupalchok@hrrpnepal.org	GD link to the meeting minutes


Upcoming Events & Meetings

Name of activity/event	Date, Time, and Location	Organizer	Contact Person
Joint Monitoring Visit of Melamchi Municipality and Helambu Rural Municipality	25 th Feb – 28 th Feb	HRRP	Pranjal Bhandari, Pradip Sharma, Roshan Kesari and Binod Sah


Tranche Status

Rural /Municipality	Balefi RM	Barhabise Mun	Bhotekoshi RM	Chautarasangachok gadhi Mun	Helambu RM	Indrawati RM	Jugal RM	Lisankhu Pakhar RM	Melamchi NP	Panchpokhari Thangpal RM	Sunkoshi RM	Tripurasundari RM
Total HHs Surveyed												
Total HHs Eligible	6043	7903	4225	13989	5421	8323	5665	5374	13374	7181	5739	4591
Total HHs Enrolled	5963	7706	4128	13718	5160	8049	5523	4908	13054	6774	5564	4461
First Tranche	5963	7706	4127	13718	5159	8049	5523	4906	13035	6757	5563	4461
Second Tranche	5271	7126	3300	13066	4492	7493	5272	3690	11671	5497	4997	4211
Third Tranche	4960	5208	1472	11470	3542	5425	3838	2621	7775	3099	4105	3346
Total HH Constructed												
Grievance Registered	1240	2490	1150	3513	1333	2421	1260	2269	2557	2937	1127	930
Grievance Addressed	464	775	450	1540	379	660	365	1134	810	1424	805	485
RF HH Eligible	24	74	69	96	52	38	17	39	113	16	33	19
RF HH Enrolled	7	19	11	38	12	8	8	8	25	3	11	5
RF 1 st Tranche	5	18	10	36	6	7	6	8	5	0	9	5
RF 2 nd Tranche	0	0	0	0	0	0	0	0	0	0	0	0
Non-Compliance Registered												
Non-Compliance Addressed												


Graph of Tranche Status:



Graph for Retrofitting Status:



Graph for Grievance Status:



Field Visit /Joint Field Monitoring Visit Event

Visit 1

Date	Location	Participants from HRRP and stakeholders
6 th Feb, 2019	Jugal RM Ward No. 4	Pranjal Singh Bhandari, Pradip Sharma and Roshan Kesari
7 th Feb, 2019	Jugal RM ward No. 7	Pranjal Singh Bhandari, Pradip Sharma and Roshan Kesari
8 th Feb 2019	Jugal RM Ward No.5	Pranjal Singh Bhandari, Pradip Sharma and Roshan Kesari

Objective(s)

- To know the updates of reconstruction by visiting the private houses.
- Identify the issues and challenges facing at the field level, identify and help correct prevalent non-complaint issues.
- To Collect Housing typologies.
- To conduct Ward and Palika level coordination meeting.

Summary

Day 1: Visited Jugal RM Ward No. 4 and 5, (Pangtang and Baramchi) and conducted Ward Level Coordination Meeting:

- The cost of the raw materials is soaring in the village which is driving the cost of reconstructions. According to the ward chief Mr. Prem Tamang, 1 Paathi of sand costs 40 rupees in the village.
- According to the ward chairman of ward No 5, the survey team who were deployed initially for the grievances did not reach the houses of some beneficiaries. He is unaware if these beneficiaries should file for grievance again or should the earlier list work?

Day 2: Visited Jugal RM Ward No. 7, Yanglakot :

- The presence of Field engineers in Jugal RM 7, Yanglakot is minimal. The non-compliance rate too in the ward is quite high. The ward chief has handed over a letter to the M&E specialist demanding actions.
- The most pressing issue common in all the ward is the issue of grievance. There are many households which were skipped during the initial survey. The ward chiefs were very vocal in this regard. They called for NRA to promptly address the grievances. The ward chiefs were assured by the M&E expert that NRA would soon be deploying engineers for the survey of the grievances.

Day 3: Visited Jugal RM office and conducted Palika level Coordination Meeting:

- The Chief Administration Officer, Mr. Dhakaram Aryal highlighted the absence of the field engineers in the ward as a critical issue and asked for the ward chiefs to maintain an attendance register and take tough stance against the engineers who are persistently absent. He also highlighted the increase in non-compliant houses as the result of their absence.
- There are few houses who have completed the DPC level and are eligible for second tranche, but as the tranche deadline has passed, the engineers are in confusion if they should forward the files to the district or not.
- Despite the reconstruction in the Palika nearing completion, final inspection and the distribution of completion certificate has not yet started in most wards. The engineers were instructed to bring the forms from the DLPIU building office and start the final inspection ASAP.

Challenges / Issues Identified	Action Required	Responsible	Timeframe
To regularize the presence of engineers in the ward	Attendance sheets to be maintained at each ward.	DLPIU Building, M&E consultant, ward	ASAP
The issue of Grievance is the singlemost pressing issue the RM is facing.	The way forward needs to be devised and the survey should be conducted at the earliest possible	NRA	ASAP

Photos



Picture of the Palika level coordination meeting at Jugal RM on 8th Feb, 2019



Picture of a model house built by Mercycorp at Yanglakot, Jugal 7



The house is located at Jugal Rural Municipality ward no- 04, Sindhupalchok, the house owners name Mr. Narsing Shrestha, the house owner has received all three tranches. The house is a Load Bearing structure Stone and Mud Mortar Masonry and one story with attic and two rooms, CGI roofing.

Photo



The house is located at Jugal Rural Municipality ward no.- 04, Sindhupalchok, the house owners name is Mr. Som Bahadur BK, the house owner has received all three tranches. The house is a Load Bearing structure Stone and Mud Mortar Masonry and one story without attic and one rooms, CGI roofing.



The house is located at Jugal Rural Municipality ward no.- 07, Sindhupalchok, the house owner name Mr. Sancha Bahadur Tamang, the house owner has received Second tranche and third tranche is Processing. The house is a Load Bearing structure Stone and Mud Mortar Masonry and one story with attic and two rooms, CGI roofing.



The house is located at Jugal Rural Municipality ward no.- 07, Sindhupalchok, the house owner name Mr. Maila Lama, the house owner has received Second tranche and third tranche is Processing. The house is a Load Bearing structure Stone and Mud Mortar Masonry and one storey single room house with CGI roofing.