

District Profile - Kathmandu (as of 10 Sep 2017)




This district profile outlines the current activities by partner organisations (POs) in post-earthquake recovery and reconstruction. It is based on 4W and secondary data collected from POs on their recent activities pertaining to housing sector. Further, it captures a wide range of planned, ongoing and completed activities within the HRRP framework. For additional information, please refer to the HRRP dashboard.

FACTS AND FIGURES

Population: 1,744,240¹

Damage Status - Private Structures



Damage Grade (3-5)	47,040
Damage Grade (1-2)	4,091
Total	51,131²

11 Municipalities

Type of housing walls	Kathmandu	National
Mud-bonded bricks/stone	15%	41%
Cement-bonded bricks/stone	80%	29%
Other	5%	30%
% of households who own their housing unit	39%	85%

(Census 2011)¹

NEWS & UPDATES

1. OXFAM-GB conducted 7 days mason training in Shankharapur Municipality from 20 – 26 August 2017 and in Bagmati Rural Municipality from 21 - 27 August 2017. DLPIU Engineers of respective DLPIU monitored the training.

2. 7 days mason training was organized by Nepal Red Cross Society (NRCS) at Tarakeshwor Municipality of the Kathmandu District from 25 – 31 August 2017. The DLPIU engineers and M&E consultant, MOUD conducted the monitoring of the training. In total 28 masons participated in the training.



© DLPIU Kathmandu

RECONSTRUCTION ACTORS

Organisation	Implementing Partner(s)
LUMANTI	
LWF	
NRCS	
NSET	
OXFAM-GB	

5 organizations

This table indicates the partner organisations and their respective implementing partner(s)

SUMMARY AND HIGHLIGHTS³



SHORT TRAINING

340 2,929

VOCATIONAL TRAINING (Targets Achieved)

2,001

Reached Remaining



Helpdesk/Technical support center in 1 VDC



1 VDC with Household WASH Assistance

35,951 beneficiaries enrolled, 79%



35,490 beneficiaries received the 1st Tranche, 78%⁴

658 beneficiaries received the 2nd Tranche⁴

185 beneficiaries approved for 3rd Tranche⁴



107 houses provided with Housing Grants by I/NGOs⁴

KEY CONTACTS

DAO OFFICE

Mr. Bal Krishna Panthi
Chief District Officer
Telephone : 9851207777

DCC OFFICE

Mr. Gopal Kumar Adhikari
Local Development Officer
Telephone: 01-4253519

NRA DISTRICT SECRETARIAT

Mr. Prem Prasad Ghimire
NRA Chief
Telephone: 9841637299

DUDBC OFFICE

Mr. Basanta Rai
Division Head
Telephone: 01-4262408

- 0 VDC with all 7 TA Activities
- 8 VDCs with no TA

The coverage of Technical Assistance (TA) is defined according to the presence (planned and on-going) of the following 7 activities and the VDCs highlighted suggest the summation of the activities presented:

- a. Community/household orientation with more than 1 session
- b. Continuous Door to door technical assistance (Mobile Technical Support)
- c. Short training for Masons (Target achieved)
- d. Vocation/on the job training for masons (Target achieved)
- e. Helpdesk/Technical Support Center
- f. Demonstration construction
- g. Reconstruction Coordination Committee

Disclaimer:

The highlighted VDCs indicate that at least one of the aforementioned activities is being conducted/planned by partner organizations, irrespective of the methodology or household level coverage of the activity. For activity c and d, it is highlighted when there are more than 70% of masons trained according to the targets defined by NRA and field surveys.

