

Meeting Minutes

HRRP Coordination Meeting

Date: 17/02/2017

Time: 1.00 pm-3.00 pm

Location: Hotel Oshin Hall

Lead/Chairperson/Focal Point: Som Raj Timilsina, DLPIU-MoFALD/DDC

Participants Organizations: DUDBC, CWDO, CCDN, DDC, HRRP, Plan International Nepal, Nepal Red Cross Society, RADO Nepal, DTO, TEARFUND, Team TV, Radio Makwanpur, BTRTC, DLPIU- Education, District Forest Office, Creative Skill, DLPIU-MoFALD/DDC, NGO Federation, Lumanti, Care Nepal, EF-RS/HELVETAS Nepal

Agendas

1. Introduction and Welcoming Lea Moser (HRRP) in Makwanpur
2. Gaps in the coverage by the partners- by Yogendra Napit, HRRP
3. Sharing about the HRRP activities this month (Technical Assistance workshop , Supply Chain Assessment Workshop) and action on that
4. Update of OJT :- Coordination activities between Helvetas and SABAL
5. Sharing about DLPIU Education- by Prem Bahadur KC, Head of DLPIU (Education), Makwanpur
6. Sharing about the Timber issues in reconstruction- DFO Rajendra Neupane, DFO Makwanpur
7. AOB
8. Updates from Central HRRP
9. Concluding remarks :- Som Raj Timilsena:- DE of DLPIU-MoFALD/DDC Makwanpur

1. Introduction and Welcoming Lea Moser (HRRP) in Makwanpur

HRRP Makwanpur District Coordinator, Mr. Ram Hari Adhikari welcomed to Lea Moser along all participants. Then Lea gave vote of thanks to all participants for coming in meeting. In addition she shared the importance of HRRP in housing recovery and reconstruction. She said HRRP is a platform for all organization and it is an independent body, where we discuss the issues about housing and attempt to seek solution for these issues. She further said to all stakeholders that we are all in same boat with same aim, so we need to support each other. She also mentioned about her field visit at Makwanpur. At last she thank to all for active participation till today and said it is very nice to get exact data and comprehensive information from field.

2. Gaps in the coverage by the partners

Before sharing the gaps in the coverage, Maps of Makwanpur with analysis and District profile were distributed and Mr Yogendra Napit, IM of HRRP showed how can all participants get access about Housing related information in HRRP website and requested to all to visit participants. He also showed HRRP dashboard and explained about it. In addition, the HRRP Gorkha District Coordinator, Minar Thapa Magar elaborated about HRRP dashboard. Similarly IM requested to send photographs to all participants related to Housing so that these photos could upload in website.

3. Sharing about the HRRP activities this month (Technical Assistance workshop , Supply Chain Assessment Workshop) and action on that

Regarding HRRP activities, District Coordinator briefed on Inspection SOP, Supply Chain Assessment workshop and Technical Assistance workshop as below;

Inspection SOP

Orientation on Inspection SOP organized for the partner organizations by HRRP on January, 2017. There were 32 participants from different partner organizations participated in the orientation.

Supply Chain Assessment Workshop

It was organized on the 9th and 10th of February, 2017. There were 25 participants from various partner organizations participated in that workshop, where need of supply chain assessment, tools and techniques of assessment were discussed. Participants made their commitments on participating on the assessment after they have discussion with their management and in the meeting partners committed to do assessment as follows;

- Tistung and Agra VDC: RADO/ TEARFUND
- Gogane: Nepal Red Cross Society
- Phakhel VDC and Thaha Municipality: CCDN
- Chitlang VDC: Lumanti
- Hadikhola and Chhatiwan VDC: Care Nepal these wards, where their partners are working, they will do it
- Pharparbari, manthali, Bhimphedi: Employment Fund-Reconstruction Skills Project/HELVETAS Swiss Intercooperation Nepal

Technical Assistance Workshop

It was organized on the 13th February 2017. There were all together 29 participants from various organizations working on housing in the workshop. Field issues were discussed on the workshop.

4. Update of OJT :- Coordination activities between Helvetas and SABAL

Cluster Coordinator Mr. Suk Bahadur Chaudhari shared about progress and plan of Employment Fund-Reconstruction Skill Project/HELVETAS Swiss Intercooperation Nepal. He said that EF-RS/HELVETAS Nepal through 4 implementing partners(KITE, SODEC, BCC and TCN) in Makwanpur district has planned to deliver 50-day On-Site Mason training to 1400 people and 7-day Construction Carpentry training to existing 190 carpenter in 24 VDCs(Manhari, Sarikhet, Dandakharka, Namtar , Kalikatar, Bharta, Khairang, Betini,

Phaparbari, Manthali, Shikharpur, Fakhel, Markhu, Kulekhani, Chhatwan, Thingan, Raigaun, Bhimphedi, Sisneri, Bhaise, Ambhanjyan, Nibuwater, Ransirang and Kankada). EF-RS/HELVETAS Nepal has planned to train 50-60 people from each VDCs and almost 65 training events (10 people in each event) will be started by the end of February 2017. Remaining training events will be carried out within Mid- June 2017 as per planning.

Similarly Creative Skill, implementing partner of SABAL shared about their accomplished training and planned training. As they said 100 people got OJT training on 2016 and in 2017, they are planning to give OJT for 400 people in different sectors. But in Chatiwan and Manahari VDC they are going to give mason training for 20- 20 in each VDC.

5. Sharing about DLPIU Education, Makwanpur

DLPIU-Education, unit chief, Mr. Prem K.C. briefed about its function after earthquake. He further said that DLPIU select schools for reconstruction and verify it. Similarly it does agreement with School Management Committee (SMC) and even does financial settlement. In addition, it facilitates and coordinates for school reconstruction. At present 7 schools are in construction. While explaining challenging for reconstruction, he said that generally in local level schools are located at remote area than settlement. So it is being difficult to transport reconstruction materials and because of central level slow process, DLPIU are getting little slow because of proper instruction.



DLPIU (Education) Chief Prem Bahadur Karki presenting about their role in reconstruction

Minar Thapa, District Coordinator of HRRP Gorkha said that if DLPIU-education need support, HRRP will be very happy to do technical support and as HRRP has been working with NRA closely, if there is any problem regarding reconstruction, please let HRRP know about it, so that HRRP can facilitate on issues for solution.

6. Sharing about the Timber issues in reconstruction

Mr. Rajendra Neupane, DFO, District Forest Office, expressed his happiness getting an opportunity to join HRRP coordination meeting and also said it is good news to know many organization have been working. While mentioning the role of District forest office in housing, he said that wood is essential for housing and whenever talks about housing it straightly come to Forest office. We work in different organization and beside that we are citizen also so I would like to share it with you all so that the message, what we talk today, could go to community.

In addition he explain the types of forest in Nepal, where he explained about two types of forest; Private and Government Forest.

1. Private Forest: Owner is responsible, there are some restriction like SAL, there is no allowed to cut and transform here and there. But if somebody, who are victim of earthquake, can use SAL only in local area. It will remain till the end of this fiscal year, at present procedure is little easy and we can do it in fast tract. If somebody need it to use their own SAL tree, they can come to Forest Office and continue procedure.



DFO Neupane briefing about the forest and timber on reconstruction

2. Government:

- Community forest (400+) – It has operational plan, where everything is document after assessment. How we deposit money in bank similarly they need to keep annually increment in community forest. But after earthquake, Government has said let's give all wood instead of keeping 10 % stuck
- Leasehold forest (400+): It is for poor people only.
- Forest management by government: We do not have such forest in Makawanpur district.
- Religious: It is small one and it is used only for religious activity. Form religious forest also less chances for us to get wood.
- Collaborative (we do not have it): collaboration with users for distance users.

While explaining the role of DFO, he addressed the quires of participants with following answers;

- In Hetauda, all wood comes from either private or community forest. People only know SAL can't cut down but there is little lose in policy now.
- If somebody wants to build house in different place then they can bring his/her previously used wood in houses, but they must have their land registration document where they want to construct. It can be taken national wide not only in district. But there is no donation process.
- Do people know the season to cut trees, and do they know how long it will last?-We do not have practice of seasonal in Nepal, but if we cut down, people know when they need to cut down and use it, as they have their indigenous knowledge.
- Even in private jungle they need to give application to cut down tree. In the case of 23 spices tree it is little easy but in other cases it might be little difficult.

7. AOB

Grievance Management: 80500 grievance were transferred to beneficiaries, 30925 grievance were categorized as non- beneficiaries, 17654 grievance required field survey and 3432 grievance required field verification. 19766 beneficiaries were selected for retrofitting cash grant. And in the case of Makwanpur District, there were 25500 grievance and among that 3660 grievance were addressed in different categories.

Reconstruction community: CCDN shared about the reconstruction coordination committee formulation process and said they have been formulating reconstruction coordination community at Namtar, Phakhel, Chitlang and Thaha Municipality. Similarly representative from RADO- Nepal, Mr. Bishnu Dhital also mentioned that in the community many groups have been formed and we have been taking updating from them. We have also formed VDC level groups. It could be wise to explore existing groups before forming new groups/ committee and need to see which committee is authentic and can strengthen for it.

MoFALD, CLPIU, M and E specialist Bibek Gautam put his words saying all POs have done a lot. We are happy to help you and even we need support from you. We all are complementary to each other and during reconstruction we all need to coordinate and support each other. We are here to monitor why reconstruction is being late in District? So we expect your coordination and support from all of you.

8. Updates from Central HRRP

Lea Moser shared about the field visit experienced of Makwanpur. She said that in field visit 2 NRA DLPIU engineers also joint. It is really difficult to them to inspect to all houses, so if we could support them in transportation and similarly there is problem of forms for 2nd tranches distribution and when VDC secretary asked about using photocopy of form by POs, VDC secretary used to say they do not know about using photocopies. If we do not bring these issues from field to central level for discussion, we might be later, we have been getting late actually in makawanpur.

In addition Lea explained about media digest, weekly bulletin and asked to all POs to share news, stories so that these events could put in media digest. In addition she mentioned about average wage, daily wage. At last she said HRRP is more than happy to provide this platform and happy to facilitate on it and also wish to see toilet design from you all because last instalment also talk about toilet construction.

9. Concluding remarks

Som Raj Timilsena, DE of DLPIU-MoFALD/DDC Makwanpur, gave his closing remarks saying we have been having meeting for many months and supporting each other. In last meeting we talked about reconstruction community and its good to know about some step has already taken on it. I/NGO has really supported here in Makwanpur district. From Government we are being unable to distribute 2nd tranches but RADO/ Tear fund has given 2nd tranches to 350 HHs. We are still strolling to have forms for 2nd tranches, so would like to request you all to support us. When we had problem in human resources and using this platform we got 2 persons for 2 months for grievance management and about 11583 grievance managed in this period. So I would like to thank you all.



DE Timilsena of DTO presenting the views of the government

10. Action Points

- POs committed to support in supply chain assessment and determined the field area for assessment.
- POs will start to send photos, news and stories.
- POs will visit HRRP website for more information regarding housing.
- POs will support to DUDBC/DLPIU/ DTO and NRA as per necessary.

11. Next Meeting

The next HRRP meeting will be finalize by HRRP 3rd phase.

12. Meeting Participants List/Attendance Sheet

S.N.	Name	Org	Phone	Email
1	Prem KC	DLPIU, Education	9855064759	dlpiumakawanpur@gmail.com
2	Mahendra Khadka	BTRTC	9845023616	mkhadka2022@gmail.com
3	Amar Shrestha	DLPIU, Education	9807191864	amarshrestha2040@gmail.com
4	Milan Adhikari	DLPIU, Education	9846629585	adhikarimeelan@gmail.com
5	Mukti Ghimire	NRCS-ERO	9841289577	mukti.ghimire@gmail.com
6	Sudeep Devkota	NRCS-ERO	9851003589	mesudeepd@gmail.com
7	Sumiran Koirala	CCDN	9842171383	sumirankoirala@gmail.com
8	Eakraj Subedi	TEARFUND	9841192247	nepal-504@tearfund.org

		Nepal		
9	Rajendra Neupane	District Forest Office	9855067893	makdfo@dof.gov.np
10	Niroj Kafle	Care Nepal	9845106589	niraj.kafle@care.org
11	Tri Ratna Manandhar	Lumanti	9841453892	triratna@lumanti.org.np
12	Tuk Raj Gurung	Helvetas	9846004866	tuk.gurung@helvetas.org
13	Suk Bdr. Chaudhari	EF-RS/Helvetas	9847830069	suk.chaudhari@helvetas.org
14	Lea Moser	HRRP	9801108423	lea.moses@hrrpnepal.org
15	Minar Thapa Magar	HRRP	9841076869	minar@hrrpnepal.org
16	Yubraj Neupane	Creative Skills	9845029601	yubrajneupane127@gmail.com
17	Netra Prasad Upadhyaya	Plan International	9801067231	
18	Som Raj Timilsena	DLPIU-MoFALD/DDC	9855030632	srtimilsena@gmail.com
19	Gyanandra Kumar Adhikari	Creative Skills	9855068681	gyanendralawun@gmail.com
20	Nanimaya Sapkota	Team TV	984546382	nanimaya.gautam@gmail.com
21	Samjhana Rijal	Radio Makwanpur	9849209071	samjhanarj@gmail.com
22	Sanjiv Pudasaini	DLPIU, Education	9855068394	sanjeeb.pudasaini@yahoo.com
23	Santosh Lamsal	MoFALD, DLPIU	9851137946	santosh.online3@gmail.com
24	Anjaya Kandel	MoFALD, DLPIU	9851009514	anjayrajkandel@gmail.com
25	Vibek Gautam	MoFALD, DLPIU	9847054816	vibek.gautam@gmail.com
26	Krishna Dhital	NGO Federation	9845025762	kpdhitalhdt@yahoo.com
27	Bishnu Dhital	RADO-Nepal	9845029712	dhitalbishnu2072@gmail.com
28	Ram Hari Adhikari	HRRP	9843557603	dc.makwanpur@hrrpnepal.org
29	Yogendra Napit	HRRP	9801241378	im.makwanpur@hrrpnepal.org