

HRRP District Technical Coordination Meeting Minutes

Program/Area:	DUDBC Division Office, Dhading Besi, Dhading
Meeting Purpose:	HRRP Technical Coordination Meeting
Meeting Date:	31 st October, 2017
Meeting Time:	2:00 pm - 5:00 pm
Meeting Location:	DUDBC Division Office, Dhading Besi, Dhading
Meeting Facilitator:	Sachin Sapkota
Minutes Taken By:	Sachin Sapkota
Chair Person:	DE. Dilip Bhandari (DUDBC)

Discussion: (Items/Knowledge Shared)

Agenda:-

1. Introduction and Welcome

HRRP Technical coordination meeting was started by welcoming the participant and with the short introduction of them. HRRP-Dhading conducted Technical Coordination meeting in chairmanship of DUDBC Chief **DE. Dilip Bhandari**. All participants from various organizations introduced themselves in the meeting.

2. Sharing of Information about Retrofitting Manual & Hybrid Structure Manual

Retrofitting Manual and Hybrid Structure Manual was shared with PO's. They were requested to visit MOUD-CLPIU's website for more information.

3. Updates from DUDBC/DLPIU on the Reconstruction

- | | | |
|------------------------------|---|--------|
| 1) Total no of Beneficiaries | = | 73,340 |
| 2) Grant Agreement | = | 66,682 |
| 3) Added after Grievances | = | 2,759 |
| 4) First Tranche | = | 66,651 |
| 5) Second Tranche | = | 8,595 |
| 6) Third Tranche | = | 1,284 |
| 7) House Completed | = | 12,500 |

Non Complaisance Cases :- (UNDP DSE)

- | | | |
|------------------------|---|-----|
| 1) Total Check | = | 507 |
| 2) No of Failure house | = | 45 |

4. Updates from NRA/EHRP on the Reconstruction

The POs were provided with the information of the latest update of NRA/EHRP

- ❖ First Installment = 66,651
- ❖ Second Installment = 7,412
- ❖ Third Installment = 34

HRRP District Technical Coordination Meeting Minutes

Discussion: (Items/Knowledge Shared)

5. Sharing of the field visit learning and challenges during the field visit (HRRP).

- Huge lack of Awareness at local level
- Door to door technical Assistance is insufficient
- NRA lengthy approval process (community buildings, mason trainings, Shelter).
- Water scarcity hindering the construction of buildings at villages eg. Pida, Mulpani, Kiranchok.
- There is no Electricity in Kiranchok so it's not possible even to take water by lift i.e. Pumping System
- Unavailability of government engineers for technical support to beneficiaries at municipalities and rural municipalities.
- High number of non-compliance houses at rural municipality and even at municipalities.
- Different perception and view of newly elected ward leaders has created obstacles in work as they have high expectation from Partner Organizations (POs).
- Challenge in transportation of construction materials at most of the areas of Dhading.

6. Experience Sharing from Partner Organization about their challenges, lesson learned, Probable Solution & New Plan.

Different Organization shared their experience Challenges, lesson learned, Probable solution & New Plan

NSET- Pramod Khatiwada (Baliyo Ghar)

NSET Dhading Progress data Up to today's date

- ✚ Mason Training = 62 - 1,949 Skilled Labour
- ✚ Orientation Program = 903 - 23,343 beneficiaries
- ✚ Door to door assistance = 2180 house
- ✚ On the Job Training = 31 completed by TCN, 32 are running.

Future Planning

- ✚ Mason Training = 16
- ✚ Orientation = 700
- ✚ OJT = 112

NRCS- Tilak Khad Thakuri

- ✚ Completed 1 Health Post in Kalleri VDC
- ✚ Khop Kendra in Katunje = 4

DUDBC

- ✚ For Settlement Process in dhading three officer are coming from CLPIU for surveying, studying & research of the VDC.

GIZ - Chakra pani Timalisina

- ✚ School = 5
- ✚ HP = 16

HRRP District Technical Coordination Meeting Minutes

Discussion: (Items/Knowledge Shared)

CARE NEPAL – Tribhuvan Paudel

- Model House = 6
- Care Nepal is giving training at different VDC ie. Fulkharka, Baseri, Salyantar, Mulpani etc.

OXFARM – Saroj Maharjan

- They are giving Technical assistance to 6 different VDC ie Satyadevi, Pida, Kiranchok, Benighat, Dhusa, Gajuri etc.
- They get approval of constructing 35 Permanent Housing on Nilkantha Municipality.

Miscellaneous Items / AOB:

- POs discussed on Alternative construction material technologies.
- HRRP will facilitate coordination between partners providing door to door assistance in same VDC to maintain uniformity and to avoid duplication. (HRRP and POs).

Decisions Made: (What, Why, Impacts)

- Conduct Technical Co-ordination meeting as well as Orientation program at district Level for all partner organizations frequently.
- The issues/challenges will be addressed in coming days by all relevant government bodies of Dhading.

Next Steps: (Task, Assigned to, Checkpoint Date)

Owner

Due Date

Attendees	Organization/ Affiliation	Contact Detail	Email
DE Dilip Bhandari	DUDBC	9849378319	dudbcdhading@gmail.com
Saroj Maharjan	OXFARM	9841523884	smaharjan@oxfarm.org.uk
Tilak Khad Thakuri	NRCS	9846765129	tilakthakuree@gmail.com
Amar Kr Sharma	EHRP	9851144401	Amar437@gmail.com
Pramod Khatiwada	NSET-Baliyo Ghar	9851230839	pkhatiwada@nset.org.np
Raman Shrestha	NRA/UNDP	9852029669	Ramanstha.structure@gmail.com
Ananda Raj Pandey	EHRP	9851123584	liveanan123@gmail.com
Sangib Shrestha	NSET-Baliyo Ghar	9840060142	sangibshrestha@nset.org.np
Tribhuvan Paudel	CARE Nepal	9851061290	Tribhuban.paudel@care.org
Sachin Sapkokta	HRRP	9847621292	techcord.dhading@hrrpnepal.org
Chakrapani Timalisina	DDRC/GIZ	9858022556	ddrcdhading@gmail.com
Rachana Shahi	TI Nepal	9849290982	rachana@tinpal.org
Rajesh K Shrestha	NRA/UNDP	9841985465	Rajesa_m60@yahoo.com
Rabindra Ojha	NRA	9851166784	Ojha90@gmail.com
Surendra Pathak	ICDC Nepal	9851213476	spparbat@gmail.com
ChandraKant Lal Karna	HRRP	9843266729	Im.dhading@hrrpnepal.org
Ramesh Dhakal	EHRP	9856044545	Findrd111@gmail.com
Prabin Gautam	HRRP	9860687776	dc.dhading@hrrpnepal.org

HRRP District Technical Coordination Meeting Minutes



HRRP District Technical Coordination Meeting Minutes

