

Monthly District Report

Sindhupalchowk

22 October – 21 November 2019

Summary of events during this period

Districts	Name of activity/event	Event date	Location (District, Municipality)	Contact Person	Reference Document
Sindhupalchowk	Prepare District Report, meal report, meeting minutes	22 th Oct	N/A	pradip.sharma@hrrpnepal.org	GD
	HRRP 4 orientation and Discussion Workshop	24 th to 25 th Oct 2019	HRRP Nepal	dmt@hrrpnepal.org	
	Prepare Meal Report	1 st Nov	GMaLI	pradip.sharma@hrrpnepal.org	N/A
	Contact list update	4 th Nov	GMaLI	pradip.sharma@hrrpnepal.org	N/A
	Meal Reporting	5 th Nov		pradip.sharma@hrrpnepal.org	GD
	Meeting Plan informal meeting	6 th Nov	GMaLI	pradip.sharma@hrrpnepal.org	N/A
	Meeting with Pos	7 th Nov	Indrawati gaunpalika	pradip.sharma@hrrpnepal.org	GD
	Palika Profile update	11 th Nov		pradip.sharma@hrrpnepal.org	GD
	Attend retrofit orientation program at field level	12 th to 13 th Nov	Chautara Mun	dlpiusindhupalchowk@gmail.com Pradip.sharma@hrrpnepal.org	N/A
	Field visit with DLPIU GMaLI/ Building to To have Interaction with the elected officials on the progress of housing reconstruction and further planning to gear up the progress. - To discuss and get way forward with ward chairperson and Palika on being not completed the house (complete house) despite getting third tranche long ago. -Discuss on Retrofit with Palika and ward officials.	18 th - 22 th Nov	Helambu Rural Municipality	pradip.sharma@hrrpnepal.org	Field visit section below

Upcoming Events & Meetings

Name of activity/event	Date, Time, and Location (District, Municipality)	Organizer	Contact Person
------------------------	---	-----------	----------------

Upcoming Events & Meetings


Field visit with DLPIU GMaLI/ Building to To have Interaction with the elected officials on the progress of housing reconstruction and discussion on retrofit with palika level.	24 th to 29 th Nov 2019 Lisankhupakhar and Indrawati Rural Municipality	HRRP Nepal, UNDP and DLPIU Building	asta.chhukan@undp.org dlpiusindhupalchowk@gmail.com Pradip.sharma@hrrpnepal.org
---	--	--	--

Tranche Status (Sindhupalchowk)


Table of Tranche Status: As of 5th November 2019

Municipality	Reconstruction				Retrofit		
	Eligible HHs	1st Tranche	2nd Tranche	3rd Tranche	Eligible HHs	1st Tranche	2nd Tranche
Balefi Gaunpalika	6241	5986	5884	5520	91	12	0
Barhabise Nagarpalika	7988	7923	7531	6737	27	16	0
Bhotekoshi Gaunpalika	4438	4162	3699	2553	69	15	0
Chautara SangachokGadhi Nagarpalika	14580	13824	13385	12803	97	32	0
Helambu Gaunpalika	5732	5236	4880	4472	52	8	0
Indrawati Gaunpalika	8569	8293	8075	7438	39	26	0
Jugal Gaunpalika	5660	5611	5459	5144	17	15	0
Lisangkhu Pakhar Gaunpalika	4873	4983	4476	3821	40	11	0
Melamchi Nagarpalika	13946	13200	12520	10984	123	9	0
Panchpokhari Thangpal Gaunpalika	6461	6925	6497	5506	20	8	0
Sunkoshi Gaunpalika	5608	5589	5441	5058	34	10	0
Tripurasundari Gaunpalika	4512	4494	4371	4026	19	5	0

Graph of Tranche Status: As of 5th November 2019



Graph for Retrofitting Status: As of 5th November 2019



Field Visit Reports (Sindhupalchowk)

Visit 1

Date		Location	Participants
7 th November, 2019		Indrawati Rural Municipality	Sita Bhujel; Durable Solutions, Jesika Himalayan; Sindhu Uththan Kendra, Pradip Sharma; HRRP DTC
18 th November to 22 th November, 2019		Helambu Rural Municipality	Bishnu Paudel; Chief GMAI, Naniram Karki; Ratan Dangar; Engineer GMAI, Pradip Sharma, HRRP, and Palika/ward members
Objective(s) Helambu RM	- Regarding the reconstruction issue - Regarding the displaced and landless issue - Regarding Completion certificate - Regarding Monastery reconstruction issue - others:		
	Decisions:		
	- Building reconstruction is fine so far, in the favor of our rural municipality, it may be six months, except landless and displace beneficiaries. - Displaced beneficiaries were sixty-six and twelve beneficiary names came up list, but another beneficiaries list did not come as to what happened. - According to Palika chairperson Mr. Nima Galgen Sherpa, there is a lot ahead in reconstruction in our rural municipality, but our certificate of prosperity is on our Zero record. So, Certificates of completion of the building have been distributed by some wards and the rest of the wards are also moving forward. - According to Palika chairperson Mr. Nima Galgen Sherpa, the monastery has come under repair in the early twentieth century, but all that has collapse is repairing what. The same thing, you should visit the field level at the base of this monastery and sit down for an extended meeting.		
Why was the visit carried out in this location? Priority wise, Write any other reason			
Due to the visit to Helmandu Rural Municipality, there Gumba has been talked about many times in the reconstruction and due to the discussion of the building completion certificate distribution.			
If this municipality / ward was visited previously, what were the previous issues (specific ones) and specify the existing issues in the area.			
Previous Issues The problem of the letter of completion certificate of the building in the Helambu Rural Municipality was solved now		Current Issues There is a problem with reconstruction the Monastery because the Monastery in the field has been completely collapse but the previous server has reported that the repair will take place.	
Summary			

Field Visit:

- No. of HHs visited:18
- No. of meetings/interaction with engineers:
- No. of engineers interacted with:
- No. of meetings/interaction with local officials:6
- No. of local officials interacted with:

Meeting: put a link to meeting minute (if Municipal/Ward level meetings held)

Challenges / Issues Identified	Solutions Provided or Possible Solutions	Decision Taken	Responsible	Timeframe (specify the time taken to decide on the issues identified)

Retrofitting (Please write specific issues, challenges, best practices related to Retrofitting)

Urban Reconstruction (Please write specific issues, challenges, best practices related to Urban Reconstruction)

Vulnerable (Please write specific issues, challenges, best practices related to Vulnerable in Reconstruction)

Photos



Meeting with Palika Chairperson, Ward Chairperson, Engineers Building / GMaLI/HRRP and Pos at Helambu Rural Municipality



Meeting with Palika Chairperson, Ward Chairperson, Engineers Building / GMaLI/HRRP and Pos at Helambu Rural Municipality

Housing Typology Report (Max 4 Photos, Select best photos from each district)

Photo



The house is located at Helambu Rural Municipality ward no.- 02, Kiul, Sindhupalchok, the house owner name Rasmita BK has been received second and third tranche from GoN. The house belongs to load Bearing structure Brick and Cement Mortar Masonry without attic two rooms, CGI roofing.

Photo



The house is located at Helambu Rural Municipality ward no.- 02, Kiul, Sindhupalchok, the house owner name Jit Man BK has been received second and third tranche from GoN. The house belongs to load Bearing structure Brick and Cement Mortar Masonry without attic two rooms, CGI roofing.

Photo



The house is located at Helambu Rural Municipality ward no.- 02, Kiul, Sindhupalchok, the house owner name Bijuli Bahadur BK has been received second and third tranche from GoN. The house belongs to load Bearing structure Stone and Mud Mortar Masonry without attic two rooms, CGI roofing.

Photo



The house is located at Helambu Rural Municipality ward no.- 02, Kiul, Sindhupalchok, the house owner name Shova Ram BK has been received second and third tranche from GoN. The house belongs to load Bearing structure Stone and Mud Mortar Masonry without attic two rooms, CGI roofing.