

HRRP District Coordination Meeting Minutes

Meeting Purpose:	General Ward -level Coordination Meeting		
Meeting Date:	29 January 2019 (15 Magh 2075)		
Meeting Time:	11:45 AM- 2.30 PM		
Meeting Location:	Ward office – Ward no. 5, Chandanpur, Mahankal Rural Municipality		
Meeting Facilitator:	Yamnath Giri, M & E Specialist, EHRP/DLPIU GMaLI Lalitpur		
Minutes Taken By:	Ambika Amatya (HRRP)		
Summary of participants:	Total: 36	Female: 4	Male: 32

Discussion: (Items/Knowledge Shared)

Agendas:

- Welcome and sharing of objective
- Reconstruction updates and issues/challenges at the Ward-level
- Discussion on reconstruction efforts
- AOB

Agenda 1

- **Welcome and sharing of objective**

The general ward-level coordination meeting and interaction was conducted at Ward office, Ward no. 5, Chandanpur, Mahankal Rural Municipality. The coordination meeting was chaired by Mr. Khom Prasad Dahal, Ward Chief in presence of Mr. Yamnath Giri, M & E Specialist, EHRP/DLPIU NRA GMaLI Lalitpur, staff members of HRRP Nepal, beneficiaries and staff members of Chandanpur Ward office. The main agenda of the meeting was to discuss on the reconstruction updates, issues and challenges at ward level.

Along with this, a census on tracking the reasons of not accessing 2nd and 3rd tranche by beneficiaries of Ward no. 5, Chandanpur was also conducted by EHRP/DLPIU NRA GMaLI Lalitpur HRRP team members assisted EHRP Lalitpur in conducting questionnaire survey with beneficiaries.

Agenda 2

- **Reconstruction updates and issues/challenges at the Ward level**

Tranche data of Ward no. 5, Chandanpur, Mahankal Rural Municipality-

Total beneficiaries	257
Total PA enrollment	245
1 st tranche	245
2 nd tranche	142
3 rd tranche	70
Grievances registered	49
Grievances addressed	11
Total retrofitting beneficiaries identified	3

Chandanpur, Ward no. 5 is one of the rural ward of Mahankal Rural Municipality where housing reconstruction has boomed in past two years. The main reconstruction issues perpetuated in Ward no. 5, Chandanpur is related with reconstruction of houses that were already constructed before the endorsement of guidelines. Engineers have conducted inspection of those houses but they have not accessed 2nd tranche as proper decisions havenot been made from central NRA regarding providing 2nd and 3rd tranche to houses that are reconstructed earlier. Some local masons of Chandanpur areas have received mason training too, who went on reconstructing the complaint houses there after. However, it was found that some houses have missed lintel and roof bands.

HRRP District Coordination Meeting Minutes

Miscellaneous Items / AOB:

- HRRP Kathmandu valley team observed some of the houses and interacted with local beneficiaries in nearby locations too.
- Team members of HRRP Nepal informed Ward Chief and the participants about the MOU agreement conducted between municipalities and GON/NRA during Lalitpur district-level reconstruction review meeting.
- Team members of HRRP Nepal shared some of the key decisions made from DCC Meeting and the MOU that was conducted during Lalitpur district-level reconstruction review meeting. Some of those key highlights included- about addressing grievances for final time from NRA, about beneficiaries who has filed applications for resurvey etc.

Decisions Made: (What, Why, Impacts)

- The Ward office will prepare the list of beneficiaries who has taken 1st tranche and does not intend to rebuild the houses.
- The Ward office will make conducive environment for beneficiaries to take reconstruction related services in timely manner.
- The Ward office will continue informing beneficiaries who have yet not rebuild their houses proceed the reconstruction of houses.

Next Steps/action points:	Person(s) Responsible	Due Date
To inform and encourage beneficiaries to carry out reconstruction.	Ward Chairperson	On-going
To publish notice at Ward office about deadlines to receive grants.	Ward Office	As soon as possible
To consult with beneficiaries to return 1 st tranche if they are not intending to reconstruct houses.	Ward Office	As soon as possible

S.N.	Attendees	Gender	Organization	Designation	Phone No.	Email
1	Khom Prasad Dahal	M	Ward no 5, Mahankal Rural Municipality	Ward Chief		
2	Dharma Kumari Dahal	F	Ward no 5, Mahankal Rural Municipality	Ward Member		
3	Maiya Pariyar	F	Ward no 5, Mahankal Rural Municipality	Ward Member		
4	Yamnath Giri	M	EHRP/DLPIU NRA GMaLI Lalitpur	M & E Specialist		
5	Monika Bajimaya	F	HRRP Nepal	DMT IM Coordinator		
6	Ambika Amatya	F	HRRP Kathmandu Valley	District Coordinator		
7	Bijay Dahal	M	Ward no. 5, Chandanpur	Beneficiary		
8	Ai Singh Waiba	M	Ward no. 5, Chandanpur	Beneficiary		
9	Budha Bahadur Thokar	M	Ward no. 5, Chandanpur	Beneficiary		
10	Prakash Waiba	M	Ward no. 5, Chandanpur	Beneficiary		
11	Suraj Byasur	M	Ward no. 5, Chandanpur	Beneficiary		
12	Bhim Bahadur Waiba	M	Ward no. 5, Chandanpur	Beneficiary		
13	Bikram Lama	M	Ward no. 5, Chandanpur	Beneficiary		

HRRP District Coordination Meeting Minutes

S.N.	Attendees	Gender	Organization	Designation	Phone No.	Email
14	Sanjay Kumar Dahal	M	Ward no. 5, Chandanpur	Beneficiary		
15	Sukuman Gole	M	Ward no. 5, Chandanpur	Beneficiary		
16	Bhim Bahadur Thokar	M	Ward no. 5, Chandanpur	Beneficiary		
17	Bharat Prasad Dahal	M	Ward no. 5, Chandanpur	Beneficiary		
18	Krishna Bahadur Gole	M	Ward no. 5, Chandanpur	Beneficiary		
19	Indra Mani Dahal	M	Ward no. 5, Chandanpur	Beneficiary		
20	Kunjha Prasad Dahal	M	Ward no. 5, Chandanpur	Beneficiary		
21	Yejulal Gole	M	Ward no. 5, Chandanpur	Beneficiary		
22	Shanti Thokar	F	Ward no. 5, Chandanpur	Beneficiary		
23	Ambar Bahadur Waiba	M	Ward no. 5, Chandanpur	Beneficiary		
24	Rajuram Dahal	M	Ward no. 5, Chandanpur	Beneficiary		
25	Takkar Prasad Bajgain	M	Ward no. 5, Chandanpur	Beneficiary		
26	Dilnath Bajgain	M	Ward no. 5, Chandanpur	Beneficiary		
27	Phadananda Humagain	M	Ward no. 5, Chandanpur	Beneficiary		
28	Tika Bahadur Sintan	M	Ward no. 5, Chandanpur	Beneficiary		
29	Buddhi Krishna Ghimire	M	Ward no. 5, Chandanpur	Beneficiary		
30	Guru Prasad Humagain	M	Ward no. 5, Chandanpur	Beneficiary		
31	Kedar Bahadur KC	M	Ward no. 5, Chandanpur	Beneficiary		
32	Padam Bahadur Waiba	M	Ward no. 5, Chandanpur	Beneficiary		
33	Ganga Prasad Timilsina	M	Ward no 5, Ward Office, Chandanpur, Mahankal Rural Municipality	Ward Secretary		
34	Bibek Dahal	M	Ward no. 5, Chandanpur, Ward Office	Beneficiary		
35	Ramesh Prasad Ghimire	M	Saraswoti Primary School	Head Teacher		
36	Harka Bahadur Sintan	M	Ward no. 5, Chandanpur	Beneficiary		