
Nepal Monsoon Preparedness Assessment

Introduction

Kathmandu, Nepal

11 May 2016

Overview

- What is being proposed
- What this assessment **can not** do
- What this assessment **can** do
- How to get involved

What is being proposed

- The Nepal Shelter Cluster is preparing for potential flooding, landslides and displacement as a result from monsoon rains.
- To appropriately inform contingency plans for stock positioning, community mobilization, key messaging, and technical guidance
> **an assessment of high-risk locations** is being proposed to Government officials at MOUD and DUDBC and shelter cluster partners.

What this assessment can **not** do

We cannot survey a representative (random) sample of households in every VDC, here is why –

- ✓ EQ priority districts = **744** VDC/Municipalities
 - ✓ 744 VDC/Municipalities x 100 interviews = **74,400** interviews
 - Estimated interviews per day = 10
 - Duration = 14 days
- This would require:
- **Enumerators = 531**
 - **Cars = 133**

. . . And that is not including the 22 Terai districts...

To compare, the methodology that will be presented to you now requires:

- **Enumerators = 12**
- **Cars needed = 5**

What this assessment **can** do

To inform the potential response modalities resulting from monsoon rain flooding at a national level, the objectives of this assessment can be to:

- Identify and map districts and where possible, VDCs, that are **vulnerable to monsoon outcomes** (flooding, landslides etc) and **impacts** (displacement, destruction of shelters etc) both due to previous monsoon trends and EQ impacts – *using secondary data.*
- Identify **potential caseloads** due to monsoon outcomes and impacts, by district and where possible, VDC, particularly households that are living in temporary shelters following the 2015 earthquakes – *using secondary data.*
- Understand **expectations of families** in terms of monsoon assistance from the government – *using primary data collection from case study locations ('typical' communities)*
- Understand level of **preparation** amongst families and options for temporary displacement – *using primary data collection from case study locations ('typical' communities)*
- Identify available **building materials** and respective local cost – *using primary data collection from markets at case study location ('typical' communities)*

What this assessment **can** do


Area: Focusing on 33 districts: 22 in Terai region, 11 EQ priority districts (excluding Kathmandu valley)

- **Phase I (11 – 22 May):** Identify VDCs/municipalities with high monsoon vulnerability through **mapping of secondary data at lowest administrative level possible** (i.e. at the most detailed level that available data is disaggregated to) – e.g.
 - Population numbers
 - Shelter types
 - Flooding/landslide data
 - Distance from roads/markets

NEPAL - 2016 Monsoon Preparedness

Potentially Flood Prone VDC - 2014 and 2015 Monsoons Analysis


For Humanitarian Purposes Only
Production date : 10th May 2016



Note: Data, designations and boundaries contained on this map are not warranted to be error-free and do not imply acceptance by the REACH partners, associated, donors mentioned on this map.


NEPAL - 2016 Monsoon Preparedness
History Disaster Situation - 2014 Affected VDC
Number of Damaged Houses

For Humanitarian Purposes Only
 Production date : 10th May 2016




NEPAL - 2016 Monsoon Preparedness
History Disaster Situation - 2014 Affected VDC
Number of Displaced Families

For Humanitarian Purposes Only
 Production date : 10th May 2016




NEPAL - 2016 Monsoon Preparedness Damages by VDC - Shelter Cluster Data

For Humanitarian Purposes Only
Production date : 10th May 2016



Data sources:
Indicators: Shelter Cluster
Administrative Boundaries: OCHA
Coordinate System: GCS WGS 1984
File: REACH_NPL_Map_Vulnerability_VDC_10MAY2016_A4
Contact: reach.mapping@impact-initiatives.org

Note: Data, designations and boundaries contained on this map are not warranted to be error-free and do not imply acceptance by the REACH partners, associated, donors mentioned on this map.




REACH



Global Shelter Cluster
ShelterCluster.org
Coordinating Humanitarian Shelter


NEPAL - 2016 Monsoon Preparedness IDP Sites by VDC - DTM Data

For Humanitarian Purposes Only
Production date : 10th May 2016



Data sources:
Indicators: Shelter Cluster
Administrative Boundaries: OCHA
Coordinate System: GCS WGS 1984
File: REACH_NPL_Map_DTM_VDC_10MAY2016_A4
Contact: reach.mapping@impact-initiatives.org


Note: Data, designations and boundaries contained on this map are not warranted to be error-free and do not imply acceptance by the REACH partners, associated, donors mentioned on this map.



NEPAL - 2016 Monsoon Preparedness

Number of Households by VDC

For Humanitarian Purposes Only
Production date : 10th May 2016



What this assessment **can** do

Area: Focusing on 33 districts: 22 in Terai region, 11 EQ priority districts (excluding Kathmandu valley)

- **Phase II (23 May – 1 June):** Divide high vulnerability VDC/Municipalities into groups depending on common characteristics (e.g. urban vs rural)
 - Select at least 1 case study VDC/Municipality from each group (up to 12 in total, subject to available resources)
 - Collect primary data at case study VDC/Municipalities using qualitative methods

Over the course of up to 2 days per community, 1 team would be expected to complete:

- ✓ 1 x FGD with an all-female group (Assessment Officer + Assessment Assistant)
- ✓ 1 x FGD with an all-male group (Assessment Officer + Assessment Assistant)
- ✓ 1 x KI with local authority
- ✓ 1 x KI with private sector representative – builder, trader, service provider
- ✓ 1 x KI with shelter agency working at location
- ✓ 1 x Market survey

What this assessment **can** do

- **Phase III (2-8 June):** Consolidation of secondary and primary data findings
- **Preliminary findings workshop (9/10 June tbc):**
 - Review of preliminary findings
 - Development of preparedness recommendations

How to contribute/get involved

Immediate Resource needs

- **16 to 22 May – Phase I**
 - Feedback on TOR – *to be circulated in the coming days*
 - Feedback on data sets – *list to be circulated in the coming days*
 - Suggestions of VDC/Municipality case studies – *based on criteria identified through mapping, to be circulated in the coming days*
 - Translation of data collection tools – ***please let us know by 15 May***
- **23 May to 1 June – Phase II**
 - 4 teams x 3 people (1 Assessment Officer, 2 Assessment Assistants per team) – ***please let us know by 15 May***
 - 5 cars (4 x 4) – ***please let us know by 15 May***
 - Facilitation of introduction to case study VDC/Municipalities, interpretation during interviews – *particularly for VDC/Municipalities that you suggest as case studies*

Any immediate questions?

For all questions, suggestions, contributions please contact
elisabeth.vikman@reach-initiative.org; 981 302 7674



Global Shelter Cluster
ShelterCluster.org
Coordinating Humanitarian Shelter