

HRRP District Coordination Meeting Minutes

Meeting Purpose:	General Ward -level Coordination Meeting		
Meeting Date:	14 February 2019 (2 Falgun 2075)		
Meeting Time:	1:15 PM		
Meeting Location:	Ward office – Ward no. 22, Bungmati, Lalitpur Metropolitan City		
Meeting Facilitator:	Ambika Amatya, District Coordinator, HRRP Kathmandu Valley Team		
Minutes Taken By:	Ambika Amatya (HRRP)		
Summary of participants:	Total: 8	Female: 5	Male: 3

Discussion: (Items/Knowledge Shared)

Agendas:

- Welcome and sharing of objective
- Reconstruction updates and issues/challenges at the Ward-level
- Discussion on reconstruction efforts
- AOB

Agenda 1

- **Welcome and sharing of objective**

The general ward-level coordination meeting was conducted at Ward office, Ward no.22, Bungmati, Lalitpur Metropolitan City. The coordination meeting was participated by Mr. Ambir Raj Shakya, Ward Chief of Ward no. 22 Bungmati and Ward members; Leah Campbell, Senior Research officer of ALNAP; Team Members from HRRP Nepal and representative of Lumanti. The main agenda of the meeting was to take updates on reconstruction initiatives taking place in Bungmati areas and to discuss on reconstruction issues and challenges at ward level.

Agenda 2

- **Reconstruction updates and issues/challenges at the Ward level**

Tranche update as provided by the ward office-

Total Beneficiaries	943
PA enrolled	745
1st tranche	745
2nd tranche	85
3rd tranche	75
Beneficiaries interested in retrofitting	25

Bungmati, Ward no. 22 is one of the urban ward of Lalitpur Metropolitan City where housing reconstruction efforts is going on. A total of 943 earthquake affected beneficiaries have been registered in Ward no. 22, among which 745 beneficiaries have received 1st tranche, 85 have accessed 2nd tranche and 75 have secured 3rd tranche.

There are four POs involved in reconstruction efforts taking place in Bungmati area; Center for Integrated Urban Development (CIUD) in infrastructure development, Lumanti in social mobilization, Sabah Nepal in carrying forward income generation initiatives and BARDEC looking after regeneration and reconstruction of culturally important heritage monuments of Bungmati area. Currently NRA in direct coordinating with BARDEC is reconstructing Rato Machhindranath temple, in which fund assistance were provided by Government of Srilanka.

The key challenges of reconstruction highlighted in Ward no. 22 is related with maintaining the cultural authenticity of heritage areas, addition of extra storeys by beneficiaries other than mentioned in building drawing, disputes over land ownership among multiple beneficiaries and small parcel land holding. Lack of proper awareness among beneficiaries about building bylaws and minimum requirements have questioned the resilience capacity of the reconstructed houses

Miscellaneous Items / AOB:

HRRP District Coordination Meeting Minutes

Decisions Made: (What, Why, Impacts)

- The Ward office will collect list of beneficiaries for final time whose grievances hasnot been solved yet.
- The Ward office will make conducive environment for beneficiaries to take reconstruction related services in timely manner.

Next Steps/action points:	Person(s) Responsible	Due Date
To inform and encourage beneficiaries to carry out reconstruction.	Ward Chairperson	On-going
To publish notice at Ward office about deadlines to receive grants.	Ward Office	As soon as possible

S.N.	Attendees	Gender	Organization	Designation	Phone No.	Email
1	Ambir Raj Shakya	Male	Ward no 22, Bungmati, Lalitpur Metropolitan City	Ward Chief	9841336908	
2	Leah Campbell	Female	ALNAP	Senior Research Officer		
3	Ruplal Aidi	Male	HRRP	National General Coordination Officer	9851016930	
4	Ambika Amatya	Female	HRRP Kathmandu Valley	District Coordinator, Kathmandu Valley	9841346409	
5	Newton Maharjan	Male	Lumanti	Documentation and Monitoring Officer		
6	Jamuna Tamang	Female	Ward no 22 Office	Ward Member		
7	Junu Rijal	Female	Ward no. 22 Office	Ward Member		
8	Rita Maharjan	Female	BARDEC	Social Mobilizer		