

HRRP District Coordination Meeting Minutes

Meeting Purpose:	General Coordination Meeting		
Meeting Date:	21/05/2019 (21 May 2019)		
Meeting Time:	11: 15 AM		
Meeting Location:	DLPIU NRA-GMaLI office, Manbawan, Lalitpur		
Meeting Facilitator:	Ms. Renuka Kumari Pandey, Section Officer, DLPIU NRA GMaLI Lalitpur		
Minutes Taken By:	Ms. Ambika Amatya, District Coordinator, HRRP- Lalitpur Cluster		
Summary of participants:	Total: 12	Female: 3	Male: 9

Discussion: (Items/Knowledge Shared)

Agendas:

Agendas:

- Welcome and sharing of objective
- Reconstruction updates from POs
- Discussion on reconstruction issues/challenges
- AOB

Agenda 1

- **Welcome and sharing of objective**

The general coordination meeting of DLPIU NRA-GMaLI, Lalitpur was held on 21 May 2019 at NRA-GMaLI Office, Lalitpur. The coordination meeting was chaired by Ms. Renuka Kumari Pandey, Section Officer, DLPIU NRA- GMaLI Lalitpur in presence of POs, staff members of EHRP/DLPIU NRA GMaLI Lalitpur, DLPIU-Education Lalitpur, DLPIU Building Lalitpur, Patan Durbar Square Monument Protection Office and HRRP. The main objective of the meeting was to discuss on reconstruction status and updates of past two months from POs.

Agenda 2

Reconstruction updates from POs

- **Solve Nepal**

Solve Nepal with the support of CECI Nepal has been implementing Punarnirman Project (Livelihood Promotion for Earthquake Affected Population in Nepal) in Ward no. 1, Bukhel, Mahankal Rural Municipality; Ward no. 2 Sankhu, Konjosyom Rural Municipality and Ward no. 3, Bhattedanda, Bagmati Rural Municipality. Project period is from February 2017 – March 2019. Solve Nepal have almost completed all of its project activities and 1135 households have directly benefitted. The key focus area of Solve Nepal includes agriculture upgrading support, livestock support, livelihood upliftment, support in poultry farming, disaster preparedness support and relevant capacity building program and trainings.

- **Love Green Nepal**

Love Green Nepal has taken forward reconstruction of Saraswoti Adharbhat School in Ward no 2, Lele, Godawari Municipality from September 2018 after the tripartite agreement between school management committee, local bodies and the implementing organization. Till now 90% reconstruction works has been completed with roof installed and colouring works is on-going. Directly 158 students will be benefitted from the reconstruction while 1273 households will be benefitted indirectly. The school will be complete by August end 2019.

- **Rural Institution for Community Development (RICOD)**

RICOD has been working in the shelter, livelihood and health sector in Godawari Municipality, Ward no. 5, 6, 7 and Konjyosom Rural Municipality, Ward no. 1, 2, 4, 5, Mahankal Rural Municipality, Ward no 1, 2, 3, 4, 5, 6 and Bagmati Rural Municipality, Ward no. 2 & 3 of Lalitpur district. RICOD

HRRP District Coordination Meeting Minutes

Discussion: (Items/Knowledge Shared)

has managed to provide additional fund support (top-up) to 43 marginalized households and latrine materials support (cement, pan, pipe, iron rod, CGI sheets etc) to 2 households through their recovery project. Furthermore, community-level WASH awareness activities were conducted in Shree Gupteshowr Adharbhut School in Bhardeu, Konjyosom Rural Municipality.

- HRRP**

Priority Palikas have been identified by HRRP-Nepal for all 32 earthquake affected districts. Lalitpur Metropolitan City, Mahalaxmi Municipality and Konjyosom Rural Municipality have been identified as priority palika from Lalitpur district. Lalitpur cluster team have been coordinating GMALI Lalitpur to track the POs that are supporting reconstruction works of beneficiaries without legally registering.

Miscellaneous Items / AOB:

- Patan Durbar Square and Monument Protection Office have been looking after reconstruction of culturally & historically important archeological sites. Some of the on-going reconstruction are - Rato Machhindranath Temple located at Bungmati with support from Sri-lankan Government is on-going, Bhimsen Mandir located at Mangalbazar Patan is being reconstructed with community level efforts and Degu Taleju Temple is being reconstructed by support from Japan Government.
- DLPIU NRA-GMaLI Lalitpur requested all the POs to submit the report on regular basis. The regular coordination meeting will be held on 3rd of the Nepali Month (In case of Saturday and Sunday, the meeting will be held on Monday).
- DLPIU NRA GMaLI Lalitpur requested Solve-Nepal to explore possibilities of conducting field visit in its working areas.

Decisions Made: (What, Why, Impacts)

- The DLPIU NRA-GMaLI monthly coordination meeting of Lalitpur district will be on regular basis. During the meeting, the update of reconstruction activities of POs and Government organization within Lalitpur district will be shared.
- HRRP Lalitpur Cluster will continue its coordination with DLPIU GMALI Lalitpur to track POs that are working without communicating the concerned district reconstruction agencies.

Next Steps/action points:	Person(s) Responsible	Due Date
DLPIU GMALI Lalitpur will inform about next monthly coordination meeting.	DLPIU GMALI Lalitpur/ POs staff	In the next coordination meeting

Participants

Attendees	Gender	Organization	Designation	Phone No.	Email
Krishna Lal Piya	M	DLPIU GMALI Lalitpur	Project Chief	9854043491	Klpiya57@gmail.com
Renuka Kumari Pandey	F	DLPIU GMALI	Section Officer	9849114837	renuka.pandey777@gmail.com
Prakash Maharjan	M	DLPIU- Education	Project Chief		
Kajiman Pyakurel	M	Patan Durbar Square Monument Protection Office, Lalitpur	Chief	9851174690	kajipkl78@gmail.com

HRRP District Coordination Meeting Minutes

Yamnath Giri	M	DLPIU GMaLI Lalitpur	M&E Consultant	9851239785	yamnathgiri2014@gmail.com
Prakash Pokhrel	M	DLPIU GMaLI Lalitpur	Nayab Subba	9841591384	ppokhrel384@gmail.com
Khem Prasad Koirala	M	Love Green Nepal	Program Coordinator	9851239806	LGNearth@gmail.com
Krishna Prasad Awasthi	M	DLPIU GMaLI Lalitpur	Finance Specialist	9856038160	Ehrplalitpur.dpiu@gmail.com
Niran Man Sthapit	M	Solve Nepal	District Coordinator	9841505174	sendtoniran@gmail.com
Ashok Kumar Dangol	M	RICOD	Agriculture Officer	9843872023	ashokfoodtech@gmail.com
Smrita Pokhrel	F	DLPIU Building Lalitpur	Engineer	9849388130	Smriti.pokhrel@gmail.com
Krishna Chalauni	M	DLPIU Building Lalitpur	Engineer		
Ambika Amatya	F	HRRP, Lalitpur Cluster	District Coordinator	9841356409	dc.ktm@hrrpnepal.org