



This district profile outlines the current post-earthquake reconstruction progress by households and support activities by partner organisations (POs). It is based on 4W and secondary data collected from POs, MOUD and MoFALD on their recent housing sector activities. Further details on the HRRP dashboards at www.hrrpnepal.org.

RECONSTRUCTION AT A GLANCE

Enrollment (% of VDCs)



Trainings (# out of total required)



RECONSTRUCTION ACTORS


Organisation	Implementing Partner(s)
AMERICARES	BNMT
BC	CARD
BLF	BNMT
CS	SABAL
HELVETAS	KITE, BCC, TCN, SODEC-N, CMES
ICCO	CCDN
LUMANTI	
NRCS	
PLAN	CEEDF
TEARFUND	RADO

10 organisations
12 implementing partners

This table indicates the partner organisations and their respective implementing partner(s)

SHELTER ACTIVITIES

Core Socio-technical Assistance Activities* (% of VDCs)



* Technical assistance types I - VII are described on page 2

FACTS AND FIGURES

Population: 420,477¹

Damage Status - Private Structures



Damage Grade (1-2) 53,675
Damage Grade (3-5) 37,318
Total 90,993²

35 VDCs and 2 Municipalities

Type of housing walls	Makwanpur	National
Mud-bonded bricks/stone	45%	41%
Cement-bonded bricks/stone	30%	29%
Other	25%	30%
% of households who own their housing unit	87%	85% (Census 2011) ¹

KEY CONTACTS

DAO OFFICE

Mr. Chakra Bahadur Budha
Chief District Officer
Telephone : 057-520495

DCC OFFICE

Mr. Narayan Pd Mainali
District Coordination Officer
Telephone: 057-520950

NRA DISTRICT SECRETARIAT

Mrs. Pushpa Raj Adhikari
NRA Chief
Telephone: 9841868897

DUDBC OFFICE

Mr. Sudeep Acharya
Division Head
Telephone: 057-520028

CRITICAL TA ACTIVITIES

Wards with all 7 TA Activities: **0**



Wards with no TA: **34**

Wards with door-to-door TA: **20**

VDC coverage of Technical Assistance (TA) is shown according to the presence (planned and on-going) of the following 7 activities in the 4W.

- I. Community/household orientation with more than 1 session
- II. Continuous door-to-door technical assistance (Mobile Technical Support)
- III. Short training for masons (Target achieved)
- IV. Vocation/on the job training for masons (Target achieved)
- V. Help desk / Technical support center
- VI. Demonstration construction
- VII. Reconstruction Coordination Committee

Total Number of TA Activities by ward



Makwanpur

Disclaimer:

The highlighted VDCs indicate that at least one of the aforementioned activities is being conducted/planned by partner organizations, irrespective of the methodology or household level coverage of the activity. For activities c and d, it is highlighted when there are more than 70% of masons trained according to the targets defined by NRA and field surveys.