



This district profile outlines the current post-earthquake reconstruction progress by households and support activities by partner organisations (POs). It is based on 4W and secondary data collected from POs, MOUD and MoFALD on their recent housing sector activities. Further details on the HRRP dashboards at www.hrrpnepal.org.

RECONSTRUCTION AT A GLANCE

Enrollment (% of VDCs)



Trainings (# out of total required)



RECONSTRUCTION ACTORS

Organisation	Implementing Partner(s)
ACF	LACCOS
BC	
CL	PN
CTEVT	
DEPROSC	
GIZ	GOAL
GOAL	UON
GON	
HELVETAS	GMTI, CMES
KF	
LDF	
LUMANTI	
LWF	MANEKOR, BATAS
NAF	
NORLANG SAHAS	
NRCS	
OM-N	
PA	JJMS
PPY	
SP	OM-N


20 organisations

10 implementing partners

This table indicates the partner organisations and their respective implementing partner(s)

SHELTER ACTIVITIES

Core Socio-technical Assistance Activities* (% of VDCs)




* Technical assistance types I - VII are described on page 2

FACTS AND FIGURES

Population: 43,300¹

Damage Status - Private Structures



Damage Grade (1-2)	620
Damage Grade (3-5)	12,024
Total	12,644²

5 Rural Municipalities

Type of housing walls	Rasuwa	National
Mud-bonded bricks/stone	87%	41%
Cement-bonded bricks/stone	10%	29%
Other	3%	30%
% of households who own their housing unit	90%	85% (Census 2011) ¹

KEY CONTACTS

DAO OFFICE

Mrs. Chomendra Neupane
Chief District Officer
Telephone : 010-540131

DCC OFFICE

Mr. Rajendra Dev Pandey
District Coordination Officer
Telephone: 010-540142

NRA DISTRICT SECRETARIAT

Mr. Krishna Kant Upadhyaya
NRA Chief
Telephone: 010-540079

DUDBC OFFICE

Mr. Dhira Phadera
Division Head
Telephone: 010-540061

CRITICAL TA ACTIVITIES

Wards with all 7 TA Activities: **2**



Wards with no TA: **1**

Wards with door-to-door TA: **12**

Ward coverage of Technical Assistance (TA) is shown according to the presence (planned and on-going) of the following 7 activities in the 4W.

- I. Community/household orientation with more than 1 session
- II. Continuous door-to-door technical assistance (Mobile Technical Support)
- III. Short training for masons (Target achieved)
- IV. Vocation/on the job training for masons (Target achieved)
- V. Help desk / Technical support center
- VI. Demonstration construction
- VII. Reconstruction Coordination Committee

Total Number of TA Activities by ward



Rasuwa