



This district profile outlines the current post-earthquake reconstruction progress by households and support activities by partner organisations (POs). It is based on 4W and secondary data collected from POs, MOUD and MoFALD on their recent housing sector activities. Further details on the HRRP dashboards at www.hrrpnepal.org.

RECONSTRUCTION AT A GLANCE

Enrollment (% of VDCs)



Trainings (# out of total required)



RECONSTRUCTION ACTORS

Organisation	Implementing Partner(s)
ACTED	YSC
GON	SAHAS, FECOFUN
HELVETAS	JTI, F-SKILL, PHPI, TRACE, FECOFUN
KFS	CMES
MEDAIR	LCDF
NRCS	
UMN	
USAID-SABAL	FORD-N, KOSIS-N


8 organisations

11 implementing partners

This table indicates the partner organisations and their respective implementing partner(s)

SHELTER ACTIVITIES

Core Socio-technical Assistance Activities* (% of VDCs)



* Technical assistance types I - VII are described on page 2

FACTS AND FIGURES

Population:

147,984¹

50 VDCs and 6 Municipalities

Damage Status - Private Structures



Damage Grade (1-2)
Damage Grade (3-5)
Total

16,566

22,786

39,352²

Type of housing walls

	Okhaldhunga	National
Mud-bonded bricks/stone	95%	41%
Cement-bonded bricks/stone	1%	29%
Other	4%	30%
% of households who own their housing unit	95%	85%

(Census 2011)¹

KEY CONTACTS

DAO OFFICE

Mr. Janak Raj Pantha
Chief District Officer
Telephone : 037-520132

DCC OFFICE

Mr. Bishnu Prasad Koirala
District Coordination Officer
Telephone: 9851118305

NRA DISTRICT SECRETARIAT

Mr. Yubraj Kharel
NRA Chief
Telephone: 037-520350

DUDBC OFFICE



Mr. Subash Basnet
Division Head
Telephone: 037-520103

CRITICAL TA ACTIVITIES

- 0 VDC with all 7 TA Activities
- 21 VDCs with no TA
- 2 VDCs with door-to-door TA

VDC coverage of Technical Assistance (TA) is shown according to the presence (planned and on-going) of the following 7 activities in the 4W.

- I. Community/household orientation with more than 1 session
- II. Continuous door-to-door technical assistance (Mobile Technical Support)
- III. Short training for masons (Target achieved)
- IV. Vocation/on the job training for masons (Target achieved)
- V. Help desk / Technical support center
- VI. Demonstration construction
- VII. Reconstruction Coordination Committee

Total Number of TA Activities by ward

Okhaldhunga

Disclaimer:

The highlighted VDCs indicate that at least one of the aforementioned activities is being conducted/planned by partner organizations, irrespective of the methodology or household level coverage of the activity. For activities c and d, it is highlighted when there are more than 70% of masons trained according to the targets defined by NRA and field surveys.