


FACTS AND FIGURES



Damage Status - Private Structures

MAJOR HOUSING TYPOLOGIES

Typology	Municipal	District
Adobe Structures	79.46%	44.43%
Brick and Cement Mortar Masonry	6.93%	7.99%
Brick and Mud Mortar Masonry	5.75%	15.92%
Stone and Mud Mortar Masonry	4.68%	26.47%
Others	3.18%	5.20%

CBS damage assessment survey, 2015

HOUSING RECONSTRUCTION & RETROFIT UPDATES

Reconstruction Status

Total Eligible HHs	3,667
PA Agreement	3,279
I st Tranche received	3,257
II nd Tranche received	1,718
III rd Tranche received	967

Houses

Under Construction: -

Completed: -

Retrofitting Status

Total Eligible HHs	75
PA Agreement	23
I st Tranche received	23
II nd Tranche received	75

Grievances

Registered: 813

Addressed: 775

Non-compliances

Registered: -

Addressed: -

Data Updated on: 2019-05-08 00:00:00

P0 Presence

Active: NSET (Shelter)

Phased Out: GON (Shelter), NRCS (Health)

OTHER SECTORS



Schools

Damaged: 22

Under Construction: 18

Construction Completed: 18



Health Posts

Damaged: -

Under Construction: -

Construction Completed: -

STATUS OF CONSTRUCTION MATERIALS

Materials	Unit	Req. Quantity*	Ava.	Cost (NRs.)**
Stone	m ³	32,322	-	-
Aggregate	m ³	29,687	-	-
Sand	m ³	3,420	-	-
Timber	cu. ft.	3,833	-	-
Cement (PPC)	Sack	-	-	-
Cement (OPC)	Sack	99,985	-	-
Rebars	kgs.	357,003	-	-
Tin	bundle	4,087	-	-
Bricks	pcs.	735,058	-	-

Types of Workers

1. Skilled mason
2. Labourer

Avg. daily wage (NRs.)

-/-
-/-

KEY CONTACTS

Municipal Office

Krishnahari Thapa
Mayor
9851027121

Municipal Office

Deepa Karki
Focal Person
9860478843

Municipal Office

Bindu Pudasaini (Simkhada)
Deputy Mayor
9843015799

GMAI/NRA

Rameshwor Mahahatta
NRA Chief-District
9851206337

Municipal Office

Indra Gautam
Administration Officer
9851250014

DLPIU-Building

Chandra Kaji Gurung
DUDBC.DLPIU Chief
9841576783

HHs WITH LAND ISSUES

No Reported Land Issues

STATUS OF TECHNICAL STAFF

Staff	Available Nos.	Additional Req. Nos.
Engineers	5	-
Sub-Engineers	3	-
Asst. Sub-Engineers	-	-
Masons	- (7 days) - (50 days)	- (7 days) 144 (50 days)

Source: Municipal survey

MASON TRAINING


Trainings (# out of total required)

7 days Training



Reached


50 days Vocational Training



Remaining

Source: HRRP Analysis

TA ACTIVITIES MAP



FAQs

Q: What documents are required for enrolment in the GoN housing reconstruction programme?

A: Two copies of passport size photos and original copy and photocopy of land ownership card and citizenship card. Local officials at the Rural / Urban Municipality will be able to provide information and support and households can enrol at the Rural / Urban Municipality.

Q: Do we need to pay the engineers when they come to conduct inspections or provide technical assistance?

A: No, you do not have to pay the engineers, or any other staff, conducting inspections or providing technical assistance. If any field staff request payment for conducting inspection or providing technical assistance you should report it to the Rural / Urban Municipality officials.

For further information 1. Ambika Amatya (District Coordinator) 9841356409 2. (District Technical Officer) 0 3. Sachin Malego (District Information Management Officer) 9849166793