


FACTS AND FIGURES



Damage Grade (1-2)
6,546

Damage Grade (3-5)
2,295

Damage Status - Private Structures

MAJOR HOUSING TYPOLOGIES

Typology	Municipal	District
Timber Frame Structure	39.08%	16.91%
Brick and Cement Mortar Masonry	32.55%	26.60%
Stone and Mud Mortar Masonry	19.08%	44.19%
Reinforced Cement Concrete (RCC) Frame	4.24%	5.22%
Others	5.07%	7.07%

CBS damage assessment survey, 2015

HOUSING RECONSTRUCTION & RETROFIT UPDATES

Reconstruction Status

Total Eligible HHs	2,321
PA Agreement	1,268
Ist Tranche received	1,268
IInd Tranche received	1,104
IIIrd Tranche received	896

Houses

Under Construction: 1,140

Completed: 680

Retrofitting Status

Total Eligible HHs	1,330
PA Agreement	587
Ist Tranche received	587
IInd Tranche received	1,330

Grievances

Registered: 2,819

Addressed: 2,819

Non-compliances

Registered: 489

Addressed: 463

Data Updated on: 2019-04-22 00:00:00

P0 Presence

Active: PIN (Shelter)

Phased Out: AA (GESI), AATWIN (Social Protection), CARE-N (Education), EBMF (Education), HELVETAS (Shelter), PIN (Shelter), PLAN (Social Protection), PLAN (Hygiene)

OTHER SECTORS



Schools

Damaged: 35
Under Construction: 20
Construction Completed: 20



Health Posts

Damaged: -
Under Construction: -
Construction Completed: -

STATUS OF CONSTRUCTION MATERIALS

Materials	Unit	Req. Quantity*	Ava.	Cost (NRs.)**
Stone	m ³	25,617	-	-
Aggregate	m ³	13,986	-	-
Sand	m ³	2,625	-	-
Timber	cu. ft.	2,625	-	-
Cement (PPC)	Sack	-	-	-
Cement (OPC)	Sack	51,727	-	-
Rebars	kgs.	300,724	-	-
Tin	bundle	2,116	-	-
Bricks	pcs.	1,672,960	-	-

Types of Workers

1. Skilled mason
2. Labourer

Avg. daily wage (NRs.)

-/-
-/-

KEY CONTACTS

Municipal Office

Ek raj Upreti
Chairman
9855077614

Municipal Office

Er.Shambhu raj karna
Focal Person
9843138746

Municipal Office

Manila Bist
Deputy Chairman
9855075305

GMAI/NRA

Som Raj Timilsena
NRA Chief-District
9855030632

Municipal Office

Bishaksen Dhakal
Chief Administration Officer
9841378157

DLPIU-Building

Sudip Acharya
DUDBC.DLPIU Chief
9851153206

HHs WITH LAND ISSUES

No Reported Land Issues

STATUS OF TECHNICAL STAFF


Staff	Available Nos.	Additional Req. Nos.
Engineers	-	-
Sub-Engineers	-	-
Asst. Sub-Engineers	-	-
Masons	- (7 days) - (50 days)	- (7 days) - (50 days)

Source: Municipal survey

MASON TRAINING

Trainings (# out of total required)

7 days Training



Reached


50 days Vocational Training



Remaining

Source: HRRP Analysis

TA ACTIVITIES MAP



FAQs

Q: What documents are required for enrolment in the GoN housing reconstruction programme?

A: Two copies of passport size photos and original copy and photocopy of land ownership card and citizenship card. Local officials at the Rural / Urban Municipality will be able to provide information and support and households can enrol at the Rural / Urban Municipality.

Q: Do we need to pay the engineers when they come to conduct inspections or provide technical assistance?

A: No, you do not have to pay the engineers, or any other staff, conducting inspections or providing technical assistance. If any field staff request payment for conducting inspection or providing technical assistance you should report it to the Rural / Urban Municipality officials.

For further information 1. (District Coordinator) 2. Kausal Bist (District Technical Officer) 3. Sachin Malego (District Information Management Officer)
9849787273 984166793