


FACTS AND FIGURES



Damage Status - Private Structures

MAJOR HOUSING TYPOLOGIES

Typology	Municipal	District
Adobe Structures	56.82%	44.43%
Stone and Mud Mortar Masonry	18.16%	26.47%
Brick and Mud Mortar Masonry	10.02%	15.92%
Brick and Cement Mortar Masonry	8.79%	7.99%
Others	6.20%	5.20%

CBS damage assessment survey, 2015

HOUSING RECONSTRUCTION & RETROFIT UPDATES

Reconstruction Status

Total Eligible HHs	6,151
PA Agreement	5,191
I st Tranche received	5,169
II nd Tranche received	1,793
III rd Tranche received	1,457

Houses

Under Construction: -

Completed: -

Retrofitting Status

Total Eligible HHs	107
PA Agreement	32
I st Tranche received	31
II nd Tranche received	107

Grievances

Registered: 2,493

Addressed: 2,186

Non-compliances

Registered: -

Addressed: -

Data Updated on: 2019-05-08 00:00:00

P0 Presence

Active: No POs Reported

Phased Out: GON (Shelter), NRCS (Agriculture), NRCS (Education), NRCS (Livelihood), NRCS (Health), NRCS (Shelter), NRCS (Hygiene), NYF (Education)

OTHER SECTORS



Schools

Damaged: 34
Under Construction: 26
Construction Completed: 26



Health Posts

Damaged: -
Under Construction: -
Construction Completed: -

STATUS OF CONSTRUCTION MATERIALS

Materials	Unit	Req. Quantity*	Ava.	Cost (NRs.)**
Stone	m ³	52,432	-	-
Aggregate	m ³	43,188	-	-
Sand	m ³	5,502	-	-
Timber	cu. ft.	5,995	-	-
Cement (PPC)	Sack	-	-	-
Cement (OPC)	Sack	146,465	-	-
Rebars	kgs.	586,511	-	-
Tin	bundle	5,980	-	-
Bricks	pcs.	1,545,990	-	-

Types of Workers

1. Skilled mason
2. Labourer

Avg. daily wage (NRs.)

-/-
-/-

KEY CONTACTS

Municipal Office

Rameshwor Bohora
Mayor
9851258234

Municipal Office

Shashi Gurung
Focal Person
9851238998

Municipal Office

Bhawani Dotel Dhital
Deputy Mayor
9851226678

GMaLI/NRA

Rameshwor Mahahatta
NRA Chief-District
9851206337

Municipal Office

Hiramani Subedi
Administration Officer
9851189903

DLPIU-Building

Chandra Kaji Gurung
DUDBC.DLPIU Chief
9841576783

HHs WITH LAND ISSUES

No Reported Land Issues


STATUS OF TECHNICAL STAFF

Staff	Available Nos.	Additional Req. Nos.
Engineers	8	-
Sub-Engineers	1	4
Asst. Sub-Engineers	2	2
Masons	- (7 days) - (50 days)	- (7 days) 252 (50 days)

Source: Municipal survey


MASON TRAINING

Trainings (# out of total required)



Source: HRRP Analysis

TA ACTIVITIES MAP



FAQs

Q: What documents are required for enrolment in the GoN housing reconstruction programme?

A: Two copies of passport size photos and original copy and photocopy of land ownership card and citizenship card. Local officials at the Rural / Urban Municipality will be able to provide information and support and households can enrol at the Rural / Urban Municipality.

Q: Do we need to pay the engineers when they come to conduct inspections or provide technical assistance?

A: No, you do not have to pay the engineers, or any other staff, conducting inspections or providing technical assistance. If any field staff request payment for conducting inspection or providing technical assistance you should report it to the Rural / Urban Municipality officials.

For further information

1. Ambika Amatya (District Coordinator)	2. (District Technical Officer)	3. Sachin Malego (District Information Management Officer)
9841356409	0	9849166793